

Ministry of Public Works and Transport
Department of Roads
IDA Credit No. 3944-LA: Lao PDR; Road Maintenance Programme Phase 2 (RMP2);
Supplementary AusAID Grant to RMP2; TF093204

NATIONAL ROAD CONTRACTS

No	Contract Number	Road No	Works Length (km)	Section of Works		Province	Location	Type of Works	Estimation (USD)			Selling Rate 28 days be for Bid opening (Clause 14.2)	Buying Rate 28 days be for Bid opening (Clause 14.2)	Contract Price (LAK)	Variation Order	Total Contract price + Variation Order	Contract Price (LAK)	
									Total	Local	Foreign						RMF	Foreign
I	FY2008-2009		75						1,009,917	302,975	706,942			8,654,742,300	-	8,654,742,300	2,596,422,690	6,058,319,610
1	SVK01-0809-PM-NR02	9	30	54+000	106+000	Savanakhet	Seno-Vietnam Brd	Spot Rehabilitation	617,017	185,105	431,912	8,514	8,482	5,332,000,000		5,332,000,000	1,599,600,000	3,732,400,000
2	VTE01-0809-PM-NR03	11	45	130+000	204+000	Vientiane	Sanakham-Khok khao do	Resealing	350,000	105,000	245,000	8,499	8,458	2,959,900,000		2,959,900,000	887,970,000	2,071,930,000
3	VAR01-0809-PM-NR04	13N & 11	N/A	NR 13N: Km 166+100 Houeyphong (VTE) & NR 11: Km 6+900 Nammoune; Km 13+500 Namsai; Km 20+700 Houey Ngang; Km 22+100 Houey Dane (VTC)		Vientiane Province and Vientiane Capital	Vientiane Brd-Luanpabang Brd; Sikhay Junct-Numsung Bridge	Bridge Repair	42,900	12,870	30,030	8,499	8,458	362,842,300		362,842,300	108,852,690	253,989,610
II	FY2009-2010		1.18						229,519	68,856	160,663			1,919,063,150	-	1,919,063,150	575,718,945	1,343,344,205
1	SVK01-0910-PM-NR02	9	1.18	Km 112+209 to Km 182+326		Savanakhet	Ban Doneyang-Ban Phonxay	Spot Rehabilitation	229,519	68,856	160,663	8,499	8,473	1,919,063,150		1,919,063,150	575,718,945	1,343,344,205
	Total		76.18						1,239,436	371,831	867,605			10,573,805,450	-	10,573,805,450	3,172,141,635	7,401,663,815

No	Contract Number	Contractor's Name	Submission and Minister/Governor approval		Submission of Bid Evaluation Report to WB	Submission of Contract Document to WB	Contract Period	Letter of Acceptance Issued	Contract Signed	Expected Completion date	Actual Progress	
			Submission for approval	Approval							Financial	Physical
I	FY2008-2009										100%	100%
1	SVK01-0809-PM-NR02	Road No.8 State enterprise Company	N/A	465/Gov,SVK, 15 May 2009	13-Mar-09	3-Jun-09	75 days	29-Apr-09	18-May-09	3-Dec-09	100%	100%
2	VTE01-0809-PM-NR03	Panyathilat Road & Bridge Const,Co.,Ltd	N/A	0378/Gov,VTE, 23 March 2009			120 days	23-Mar-09	24-Mar-09	23-Dec-09	100%	100%
3	VAR01-0809-PM-NR04	Thavisok Road & Bridge Const,CoLtd	N/A	0383/Gov,VTE, 23 March 2009			30 days	23-Mar-09	24-Mar-09	23-Apr-09	99%	100%
II	FY2009-2010										0%	70%
1	SVK01-0910-PM-NR02	Khounxay Pattana Construction Co.,Ltd	N/A	245/Gov,SVK, 25 Feb 2010			120 days	10-Feb-10	10-Mar-10	10-Jun-10	0%	70%