

COMPLETED SCHOOL BUILDING PROJECTS UNDER SPHERE
As of April 15, 2010

REGION	DIVISION	NAME OF SCHOOL	TARGET NUMBER OF SITES			TARGET NUMBER OF CLASSROOMS			TARGET NUMBER OF TOILETS (SEATER)			REMARKS /TARGET COMPLETION
			ES	HS	TOTAL	ES	HS	TOTAL	ES	HS	TOTAL	
SPHERE 2008 (Batch 1)												
VI	Aklan	Aklan NHS for Arts & Trades		1	1		2	2		2	2	completed
	Antique	Agricola ES	1		1	2		2	2		2	completed
	Capiz	Tapaz NHS		1	1		2	2		2	2	completed
	Negros Occidental	Lalong ES	1		1	2		2	2		2	completed
SUB-TOTAL Region VI			2	2	4	4	4	8	4	4	8	
VII	Bohol	Inabanga HS- Nabuad		1	1		2	2		2	2	completed
	Cebu	Kinartacan NHS		1	1		2	2		2	2	completed
	Cebu	Carmen NHS - Night		1	1		2	2		2	2	completed
	Cebu City	Hipodromo ES	1		1	4		4	2		2	completed
	Cebu City	San Nicolas ES	1		1	4		4	2		2	completed
	Lapu-Lapu City	Marigondon ES	1		1	2		2	2		2	completed
	Talisay City	Talisay City NHS		1	1		2	2		2	2	completed
	Negros Oriental	Tubod ES	1		1	3		3	2		2	completed
	Negros Oriental	Tadlong ES	1		1	2		2	2		2	completed
	Negros Oriental	Sagrada ES	1		1	2		2	2		2	completed
	Negros Oriental	Apo Island HS		1	1		3	3		2	2	completed
	Tanjay City	San Miguel HS		1	1		2	2		2	2	completed
SUB-TOTAL Region VII			6	6	12	17	13	30	12	12	24	
VIII	Eastern Samar	Baras ES	1		1	2		2	2		2	completed
	Eastern Samar	Maydolong NHS		1	1		2	2		2	2	completed
	Leyte	Tapol ES	1		1	2		2	2		2	completed
	Leyte	Bato NHS		1	1		2	2		2	2	completed
	Leyte	Kanangga Central School	1		1	2		2	2		2	completed
	Ormoc City	Patag ES	1		1	2		2	2		2	completed
	Tacloban City	Tacloban City Night HS		1	1		2	2		2	2	completed
	Northern Samar	Basud ES	1		1	2		2	2		2	completed
	Northern Samar	Matambag PS	1		1	2		2	2		2	completed
	Northern Samar	Las Navas NHS		1	1		2	2		2	2	completed
	Samar	Cabunga-an Integrated School	1		1	2		2	2		2	completed
	Southern Leyte	Sudmon ES	1		1	2		2	2		2	completed
SUB-TOTAL Region VIII			8	4	12	16	8	24	16	8	24	

REGION	DIVISION	NAME OF SCHOOL	TARGET NUMBER OF SITES			TARGET NUMBER OF CLASSROOMS			TARGET NUMBER OF TOILETS (SEATER)			REMARKS /TARGET COMPLETION
			ES	HS	TOTAL	ES	HS	TOTAL	ES	HS	TOTAL	
IX	Zamboanga del Norte	Sibayog PS	1		1	3		3	2		2	completed
	Zamboanga del Norte	Caracol ES	1		1	2		2	2		2	completed
	Zamboanga del Norte	Cilago ES	1		1	2		2	2		2	completed
	Zamboanga del Norte	Sibulan Paaralan Ng Buhay	1		1	2		2	2		2	completed
	Zamboanga del Sur	Bemposa PS	1		1	2		2	2		2	completed
	Zamboanga del Sur	Dinas NHS		1	1		2	2		2	2	completed
	Zamboanga del Sur	Canoayan PS	1		1	2		2	2		2	completed
	Zamboanga del Sur	Deporehan PS	1		1	2		2	2		2	completed
	Zamboanga del Sur	Matin-Ao ES	1		1	2		2	2		2	completed
	Zamboanga Sibugay	Tigbucay PS	1		1	3		3	2		2	completed
	Zamboanga Sibugay	Tipan ES	1		1	2		2	2		2	completed
	Zamboanga Sibugay	Minsulao NHS		1	1		2	2		2	2	completed
SUB-TOTAL Region IX			10	2	12	22	4	26	20	4	24	

REGION	DIVISION	NAME OF SCHOOL	TARGET NUMBER OF SITES			TARGET NUMBER OF CLASSROOMS			TARGET NUMBER OF TOILETS (SEATER)			REMARKS /TARGET COMPLETION
			ES	HS	TOTAL	ES	HS	TOTAL	ES	HS	TOTAL	
X	Bukidnon	San Miguel ES	1		1	2		2	2		2	completed
	Misamis Occidental	Concepcion CS	1		1	3		3	2		2	completed
	Oroquieta City	Mobod IS	1		1	2		2	2		2	completed
	Misamis Oriental	Tagoloan Night NHS		1	1		2	2		2	2	completed
	Gingoog City	Eureka IS	1		1	2		2	2		2	
	Cagayan de Oro	Cagayan de Oro NHS Caman-man Annex		1	1		3	3		2	2	completed
	Cagayan de Oro	Balubal NHS		1	1		2	2		2	2	completed
	Cagayan de Oro	Cugman NHS		1	1		3	3		2	2	completed
	Lanao del Norte	Marcela Mabanta Mem. HS		1	1		3	3		2	2	completed
	Lanao del Norte	Pantao Ragat Agro-Industrial HS	1		1	2		2	2		2	completed
SUB-TOTAL Region X			5	5	10	11	13	24	10	10	20	
XI	Compostela Valley	Hinagtungan ES	1		1	2		2	2		2	completed
	Compostela Valley	Liniputan ES	1		1	2		2	2		2	completed
	Davao City	Sta. Ana NHS		1	1		2	2		2	2	completed
	Davao City	Calinan NHS		1	1		2	2		2	2	completed
	Davao del Norte	Suawon ES	1		1	2		2	2		2	completed
	Panabo City	Panabo NHS (CAbili HS Annex)		1	1		2	2		2	2	completed
	Davao del Sur	Tagaytay PS	1		1	2		2	2		2	completed
	Davao del Sur	Datu Bacala PS	1		1	2		2	2		2	completed
SUB-TOTAL Region XI			5	3	8	10	6	16	10	6	16	

REGION	DIVISION	NAME OF SCHOOL	TARGET NUMBER OF SITES			TARGET NUMBER OF CLASSROOMS			TARGET NUMBER OF TOILETS (SEATER)			REMARKS /TARGET COMPLETION
			ES	HS	TOTAL	ES	HS	TOTAL	ES	HS	TOTAL	
XII	North Cotabato	Piarro ES	1		1	2		2	2		2	completed
	North Cotabato	Villarica NHS		1	1		2	2		2	2	completed
	North Cotabato	Makatactac ES	1		1	2		2	2		2	completed
	North Cotabato	Takepan NHS		1	1		2	2		2	2	completed
	North Cotabato	Gaunan ES	1		1	2		2	2		2	completed
	North Cotabato	Malungon	1		1	2		2	2		2	completed
	North Cotabato	Luna Norte PS	1		1	2		2	2		2	completed
	North Cotabato	Tuburan ES	1		1	2		2	2		2	completed
	North Cotabato	Kisupaan ES	1		1	2		2	2		2	completed
	North Cotabato	Guinto ES	1		1	2		2	2		2	completed
	North Cotabato	Paraiso ES	1		1	2		2	2		2	completed
	North Cotabato	Sta. Maria ES	1		1	2		2	2		2	completed
	Cotabato City	Cotabato City NHS - Main		1	1		2	2		2	2	completed
	Kidapawan City	San Miguel ES	1		1	2		2	2		2	completed
	Sarangani	Alabel NHS (Alabel BHS)		1	1		3	3		2	2	completed
	Sarangani	Malandag NHS		1	1		2	2		2	2	completed
	Sarangani	Malapatan CES	1		1	2		2	2		2	completed
	Sarangani	Colon NHS		1	1		2	2		2	2	completed
	Sarangani	Malalag NHS		1	1		2	2		2	2	completed
	South Cotabato	Diente ES	1		1	2		2	2		2	completed
	South Cotabato	Purok Osmena ES	1		1	3		3	2		2	completed
	General Santos City	Bawing ES (Changco Village Annex) formerly ATGAS PS	1		1	2		2	2		2	completed
	Sultan Kudarat	Isulan NHS		1	1		2	2		2	2	completed
	Sultan Kudarat	Upper Lomoyon ES	1		1	2		2	2		2	completed
	Sultan Kudarat	Balite ES	1		1	2		2	2		2	completed
	Sultan Kudarat	Ugis PS	1		1	2		2	2		2	completed
	Sultan Kudarat	Sapale PS	1		1	2		2	2		2	completed
SUB-TOTAL Region XII			19	8	27	39	17	56	38	16	54	

REGION	DIVISION	NAME OF SCHOOL	TARGET NUMBER OF SITES			TARGET NUMBER OF CLASSROOMS			TARGET NUMBER OF TOILETS (SEATER)			REMARKS /TARGET COMPLETION
			ES	HS	TOTAL	ES	HS	TOTAL	ES	HS	TOTAL	
CARAGA	Agusan del Norte	Agong-ong ES	1		1	2		2	2		2	completed
	Agusan del Norte	P.C. Reyes ES	1		1	2		2	2		2	completed
	Agusan del Norte	Manlangit PS	1		1	3		3	2		2	completed
	Butuan City	San Vicente NHS		1	1		2	2		2	2	completed
	Agusan del Sur	Agpan ES	1		1	2		2	2		2	completed
	Agusan del Sur	Manat ES	1		1	2		2	2		2	completed
	Agusan del Sur	Pulang Lupa ES	1		1	2		2	2		2	completed
	Surigao del Norte	San Isidro ES	1		1	2		2	2		2	completed
	Siargao	Sapao NHS		1	1		2	2		2	2	completed
	Siargao	Consuelo INHS		1	1		2	2		2	2	completed
	Siargao	Roxas NHS		1	1		2	2		2	2	completed
	Surigao City	Emerico Borja ES	1		1	2		2	2		2	completed
	Surigao del Sur	San Miguel NCHS - San Miguel NHS Annex		1	1		3	3		2	2	completed
	Surigao del Sur	Salvacion PS	1		1	3		3	2		2	completed
	Bislig City	Gaspar-Serrano ES	1		1	2		2	2		2	completed
SUB-TOTAL CARAGA			10	5	15	22	11	33	20	10	30	
TOTAL Batch 1			65	35	100	141	76	217	130	70	200	
SPHERE 2009 (Batch 2)												
VI	Aklan	Rosal ES	1		1	2		2	2		2	completed
VI	Aklan	Linabuan NHS	1		1	2		2	2		2	completed
VI	Aklan	Ibajay NHS	1		1	2		2	2		2	completed
	Antique	Sinondolan ES	1		1	2		2	2		2	completed
	Capiz	Bato PS	1		1	2		2	2		2	completed
	Cadiz City	Caduha-an NHS - Andres Bonifacio Ext. HS		1	1		2	2		2	2	completed
	Iloilo	Agsirab ES	1		1	2		2	2		2	completed
	Iloilo	P.D. Monfort National Science HS		1	1		2	2		2	2	completed
	Iloilo	Sanggutan ES	1		1	2		2	2		2	completed
	Iloilo	Buenavista ES	1		1	2		2	2		2	completed
	Silay City	Silay SPED Center	1		1	2		2	2		2	completed
	Silay City	Guinhalaran IS	1		1	2		2	2		2	completed
SUB-TOTAL Region VI			10	2	12	20	4	24	20	4	24	
VII	Bohol	Bugang ES	1		1	2		2	2		2	completed
	Talisay City	Pook NHS		1	1		2	2		2	2	completed
	Talisay City	Lagtang Night HS		1	1		2	2		2	2	completed
	Talisay City	Lawaan II ES (Lawaan PS)	1		1	2		2	2		2	completed
	Toledo City	General Climaco NHS		1	1		2	2		2	2	completed
	Cebu	Dalaguete NHS		1	1		4	4		4	4	completed

REGION	DIVISION	NAME OF SCHOOL	TARGET NUMBER OF SITES			TARGET NUMBER OF CLASSROOMS			TARGET NUMBER OF TOILETS (SEATER)			REMARKS /TARGET COMPLETION
			ES	HS	TOTAL	ES	HS	TOTAL	ES	HS	TOTAL	
	Cebu	Lipata NHS		1	1		2	2		2	2	completed
	Cebu	Jumangpas NHS-Samboan Ext.		1	1		2	2		2	2	completed
	Cebu	Jugan ES	1		1	2		2	2		2	completed
	Cebu	Mancilang PS	1		1	2		2	2		2	completed
	Cebu	Medellin NHS		1	1		2	2		2	2	completed
	Cebu	Bateria NHS		1	1		2	2		2	2	completed
	Cebu	Almacen Torrevillas MNHS		1	1		2	2		2	2	completed
	Danao City	Sabang NHS	1		1	2		2	2		2	completed
	Lapu-Lapu City	Marigondon NHS - Basak Night HS Ext.		1	1		2	2		2	2	completed
	Lapu-Lapu City	Babag NHS-Poblacion Night HS Ext.		1	1		2	2		2	2	completed
	Lapu-Lapu City	Bankal Night HS		1	1		2	2		2	2	completed
	Lapu-Lapu City	Babag NHS-Babag Night HS		1	1		2	2		2	2	completed
	Lapu-Lapu City	Pajo NHS-Pajo Night HS		1	1		2	2		2	2	completed
	Cebu City	Binaliw Integrated School	1		1	4		4	2		2	completed
	Cebu City	Bacayan ES	1		1	4		4	2		2	completed
	Cebu City	Sinsin ES	1		1	4		4	2		2	completed
	Cebu City	Sibugay ES	1		1	4		4	2		2	completed
	Negros Oriental	Pinucauan ES	1		1	2		2	2		2	completed
	Negros Oriental	Mampalasan ES	1		1	2		2	2		2	completed
	Negros Oriental	Balugo HS(Valencia NHS - Balugo HS Ext.)		1	1		2	2		2	2	completed
	Bais City	Dodong Escano MHS (Bais City NHS Cantugot Ext)		1	1		2	2		2	2	completed
	Bais City	Bais City NHS (Mansagaban Annex)		1	1		2	2		2	2	completed
SUB-TOTAL Region VII			11	17	28	30	36	66	22	36	58	

REGION	DIVISION	NAME OF SCHOOL	TARGET NUMBER OF SITES			TARGET NUMBER OF CLASSROOMS			TARGET NUMBER OF TOILETS (SEATER)			REMARKS /TARGET COMPLETION
			ES	HS	TOTAL	ES	HS	TOTAL	ES	HS	TOTAL	
VIII	Leyte	Canmogsay PS	1		1	2		2	2		2	completed
	Leyte	Maya ES	1		1	2		2	2		2	completed
	Leyte	Silad ES	1		1	2		2	2		2	completed
	Leyte	Magsaysay ES	1		1	2		2	2		2	completed
	Southern Leyte	Pres. Roxas ES	1		1	2		2	2		2	completed
	Tacloban City	San Jose NHS - Night HS (SJNHS Site)		1	1		2	2		2	2	completed
	Tacloban City	Cirilo Roy Montejo NHS - Night HS (CRMNHS Site)		1	1		4	4		2	2	completed
	Tacloban City	Tacloban City Night HS (LNHS Site)		1	1		2	2		2	2	completed
	Tacloban City	Tacloban City NHS (Bagacay)		1	1		4	4		2	2	completed
	Eastern Samar	Sto. Nino ES	1		1	2		2	2		2	completed
	Samar	Tinabanan ES	1		1	2		2	2		2	completed
	Northern Samar	Cawayan IS	1		1	2		2	2		2	completed
	Northern Samar	Catarman I CES	1		1	2		2	2		2	completed
	Northern Samar	San Lazaro ES	1		1	2		2	2		2	completed
	Northern Samar	Nenita ES	1		1	2		2	2		2	completed
	Northern Samar	Polangi ES	1		1	2		2	2		2	completed
SUB-TOTAL Region VIII			12	4	16	24	12	36	24	8	32	

REGION	DIVISION	NAME OF SCHOOL	TARGET NUMBER OF SITES			TARGET NUMBER OF CLASSROOMS			TARGET NUMBER OF TOILETS (SEATER)			REMARKS /TARGET COMPLETION
			ES	HS	TOTAL	ES	HS	TOTAL	ES	HS	TOTAL	
IX	Isabela City	Sunset ES	1		1	2		2	2		2	completed
	Zamboanga City	Maasin ES	1		1	2		2	2		2	completed
	Zamboanga City	Talon Talon ES	1		1	2		2	2		2	completed
	Zamboanga del Norte	Majesubajo ES	1		1	2		2	2		2	completed
	Zamboanga del Norte	Mangop ES	1		1	2		2	2		2	completed
	Zamboanga del Norte	Baliguian CS	1		1	2		2	2		2	completed
	Zamboanga del Norte	Tinaplan ES	1		1	2		2	2		2	completed
	Zamboanga Sibugay	Lutiman NHS		1	1		2	2		2	2	completed
	Zamboanga Sibugay	Simbol NHS		1	1		2	2		2	2	completed
	Zamboanga del Sur	Esperanza Switch NHS		1	1		2	2		2	2	completed
	Zamboanga del Sur	Tarakan ES	1		1	2		2	2		2	completed
	Zamboanga del Sur	Dinas NHS		1	1		2	2		2	2	completed
SUB-TOTAL Region IX			8	4	12	16	8	24	16	8	24	

REGION	DIVISION	NAME OF SCHOOL	TARGET NUMBER OF SITES			TARGET NUMBER OF CLASSROOMS			TARGET NUMBER OF TOILETS (SEATER)			REMARKS /TARGET COMPLETION
			ES	HS	TOTAL	ES	HS	TOTAL	ES	HS	TOTAL	
X	Bukidnon	Concepcion ES	1		1	2		2	2		2	completed
	Misamis Occidental	Ignacio Tan IS	1		1	2		2	2		2	completed
	Misamis Oriental	Talisayan NHS (Misamis Oriental PTS)		1	1		2	2		2	2	completed
	Misamis Oriental	Initao NCHS		1	1		2	2		2	2	completed
	Lanao del Norte	San Roque PS	1		1	2		2	2		2	completed
	Lanao del Norte	Piraka PS	1		1	2		2	2		2	completed
	Lanao del Norte	Matampay Ilaya ES	1		1	2		2	2		2	completed
	Iligan City	Maria Cristina HS		1	1		2	2		2	2	completed
	Cagayan de Oro	Taglimao NHS-Tumpagon Annex		1	1		2	2		2	2	completed
	Cagayan de Oro	Balongkot ES	1		1	2		2	2		2	completed
	Cagayan de Oro	Iponan NHS - San Simon Annex		1	1		2	2		2	2	completed
	Cagayan de Oro	Agusan ES	1		1	2		2	2		2	completed
	Cagayan de Oro	Tablon ES	1		1	2		2	2		2	completed
	Valencia City	Valencia NHS		1	1		2	2		2	2	completed
SUB-TOTAL Region X			8	6	14	16	12	28	16	12	28	
XI	Compostela Valley	Mabuhay ES	1		1	2		2	2		2	completed
	Davao del Norte	Dibabawon I ES	1		1	2		2	2		2	completed
	IGACOS	Licup PS	1		1	2		2	2		2	completed
	Panabo City	Waterfall ES	1		1	2		2	2		2	completed
	Davao del Sur	Malagsom PS	1		1	2		2	2		2	completed
	Davao del Sur	Libudon PS	1		1	2		2	2		2	completed
	Davao del Sur	Tubalan NHS		1	1		2	2		2	2	completed
	Davao City	Talomo NHS-Catalunan Pequeno HS Annex		1	1		2	2		2	2	completed
	Davao City	Catalunan Grande NHS		1	1		2	2		2	2	completed
	Davao City	Mabini NHS		1	1		2	2		2	2	completed
	Davao City	Vedasto F. Corcuera ES	1		1	2		2	2		2	completed
	Davao City	Damilag ES	1		1	2		2	2		2	completed
	Davao City	Binowang NHS		1	1		2	2		2	2	completed
	Davao City	Dr. S. Dacudao HS Annex		1	1		2	2		2	2	completed
	Davao City	Mintal NCHS - Tugbok HS		1	1		2	2		2	2	completed
SUB-TOTAL Region XI			8	7	15	16	14	30	16	14	30	
XII	Cotabato City	Notre Dame Village ES	1		1	2		2	2		2	April, 2010
	Cotabato City	L.R. Sebastian ES	1		1	2		2	2		2	completed
	Cotabato City	Don E. Sero ES	1		1	2		2	2		2	completed
	North Cotabato	Palao ES	1		1	2		2	2		2	completed
	North Cotabato	Dualing NHS - Katalicanan Annex		1	1		2	2		2	2	completed

REGION	DIVISION	NAME OF SCHOOL	TARGET NUMBER OF SITES			TARGET NUMBER OF CLASSROOMS			TARGET NUMBER OF TOILETS (SEATER)			REMARKS /TARGET COMPLETION
			ES	HS	TOTAL	ES	HS	TOTAL	ES	HS	TOTAL	
	North Cotabato	Pikit NHS - Balongis Annex		1	1		2	2		2	2	completed
	North Cotabato	Kibayao ES	1		1	2		2	2		2	completed
	General Santos City	Habitat Community PS	1		1	2		2	2		2	completed
	Sarangani	Kityan ES	1		1	2		2	2		2	completed
	Sarangani	Cablalan ES	1		1	2		2	2		2	completed
	Sarangani	Talus NHS		1	1		2	2		2	2	completed
	Sarangani	Kawas NHS		1	1		2	2		2	2	completed
	Sarangani	Colon NHS - Aniceto Lopez Annex		1	1		2	2		2	2	completed
	South Cotabato	E. Barcatan ES	1		1	2		2	2		2	completed
	South Cotabato	Pob Polomolok NHS		1	1		2	2		2	2	completed
	South Cotabato	Lambusong PS	1		1	2		2	2		2	completed
	South Cotabato	Maan NHS - Tboli Annex		1	1		2	2		2	2	completed
	Sultan Kudarat	Kapingkong NHS		1	1		2	2		2	2	completed
	Sultan Kudarat	Kipuso PS	1	1	1	2		2	2		2	completed
SUB-TOTAL Region XII			11	9	19	22	16	38	22	16	38	
CARAGA	Agusan del Norte	Las Nieves NHS		1	1		2	2		2	2	completed
	Agusan del Norte	Guinabsan NHS - Sangay NHS Annex		1	1		2	2		2	2	completed
	Agusan del Sur	Kaangayan PS	1		1	2		2	2		2	completed
	Agusan del Sur	Del Monte NHS- Causwagan Annex		1	1		2	2		2	2	completed
	Butuan City	Libertad NHS		1	1		2	2		2	2	completed
	Butuan City	Pedro V. Calo ES	1		1	2		2	2		2	completed
	Surigao City	Sabang ES	1		1	2		2	2		2	completed
	Surigao City	Surigao City NHS		1	1		2	2		2	2	completed
	Surigao del Sur	Dughan ES	1		1	2		2	2		2	completed
	Surigao del Sur	Anibongan NHS - Lianga NCHS Annex		1	1		2	2		2	2	completed
	Surigao del Norte	Dugsangon ES	1		1	2		2	2		2	completed
	Dinagat Island	Geotina ES	1		1	2		2	2		2	completed
SUB-TOTAL CARAGA			6	6	12	12	12	24	12	12	24	
TOTAL Batch 2			74	55	128	156	114	270	148	110	258	
TOTAL Batch 1&2			139	90	228	297	190	487	278	180	458	