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RESTORATION AND REPARATION PROYECT FOR NURSURY SCHOOLS AND DAY CARE CENTERS DAMAGED BY THE EARTHQUAKE AND TSUNAMI ON FEBRUARY 27TH, 2010 
REPORT UP TO MARCH 31st, 2011


This report includes: 

1. An assessment of the progress made to this date.
2. An execution strategy and work program for the next period: 
2.1. Requirements and results of the proposed work program.
2.2. Description of the contributions, works carried out and performance of the activity. 
2.3. Pictures of both finished works and works under progress. 

Assessment of Progress Made to this Date.
The assessment of the project is hereby presented according to the following structure: 

A.	Repair of Child Care and Kindergarten Institutions.
	Facilities repaired.

B.	Reconstruction of Nursery Schools.
	Purchase of plots.
	Nursery schools still under construction phase.
	Nursery schools still under design phase.

C.	Financial Statement.

A.	Repair of establishments.

Establishments repaired

Table N°1: “Establishments repaired”
	Nº
	Region
	District
	Nursery School Name
	Day Care Capacity 
	Infant Capacity 
	Hired Investment Cost
($)

	1
	Maule
	Cauquenes
	Semillita
	0
	79
	8.896.171

	2
	Maule
	Licantén
	Papelucho
	0
	76
	11.278.968

	3
	Maule
	Licantén
	S.C. Capullito
	24
	0
	10.022.422

	4
	Maule
	Linares
	Niditos del Valle
	0
	90
	9.745.919

	5
	Maule
	Maule
	Flor de Aromo
	22
	84
	5.658.926

	6
	Bío Bío
	Cañete
	Huentelolen
	0
	18
	10.793.731

	7
	Bío Bío
	Concepción
	Los Aromos
	0
	128
	12.817.833

	8
	Bío Bío
	Talcahuano
	Los Lobos
	0
	99
	19.436.276

	9
	Bío Bío
	Coihueco
	Los Castorcitos
	0
	48
	28.917.321

	10
	Bío Bío
	Yungay
	Rayo de Luna
	0
	64
	25.852.555

	11
	Araucanía
	Freire
	Los Notros
	0
	108
	6.912.640

	12
	Araucanía
	Temuco
	Villa Austral
	36
	94
	10.946.870

	13
	Araucanía
	Angol
	Teresita Domínguez
	18
	65
	12.524.185

	14
	Araucanía
	Ercilla
	Cepillin
	0
	33
	7.985.049

	15
	Metropolitana
	Buin
	Las Palmas
	54
	64
	2.941.531

	16
	Metropolitana
	San Bernardo
	Mujeres de Chile
	0
	137
	5.853.408

	17
	Metropolitana
	María Pinto
	San Enrique
	12
	76
	12.154.363

	18
	Metropolitana
	María Pinto
	Valle Escondido
	12
	47
	13.456.520

	19
	Metropolitana
	San Pedro
	Los Pelluquitos
	12
	60
	14.813.501

	20
	Metropolitana
	Pudahuel
	Rinconcito Mágico
	77
	146
	37.642.941

	21
	Metropolitana
	Renca
	María Flora Yánez
	42
	153
	6.220.963

	22
	Metropolitana
	Renca
	Valle de Azapa
	18
	108
	9.603.776

	23
	Metropolitana
	El Monte
	San Francisco del Monte
	18
	104
	8.960.733

	
	
	
	TOTAL
	345
	1.881
	293.436.602

	
	
	
	
	2.226
	 



The previous table shows that we have 23 repaired nursery schools and day care centers in four regions in the country, in 20 districts and directly benefiting 2.226 boys and girls. 

B.	Reconstruction of Nursery Schools
Purchase of Plots
This project includes the purchase of three plots of land for the restoration of the establishments. These plots have been purchased on behalf Integra Foundation. 
Table N°2 “Purchase of Plots” 
	Nº
	Region
	District
	Nursery School
	Day Care Capacity
	Infant Capacity
	Plot Cost
	Observation

	1
	O’Higgins
	Paredones
	Rayito de Sol
	0
	32
	3.999.734
	Purchased

	2
	Del Maule
	Talca
	Micaeliano 
	18
	32
	43.178.938
	Purchased

	3
	Araucanía
	Vilcun
	Copito de Nieve
	0
	32
	13.000.001
	Purchased

	
	
	
	
	18
	96
	60.178.673
	 



Establishments still under construction
The Project includes resources for the construction of 9 institutions to be restored. It does not consider resources for the development of architecture and engineering projects. These funds shall be provided by Integra Foundation. 
Table N°3: “Establishments under construction”
	
Nº
	Region
	District
	Nursery School Name
	Day Care Capacity
	Infant Capacity
	Construction Surface
(m2)
	Cost of hired Construction

	1
	Valparaíso
	Petorca
	Jorge Sabal Rabi
	0
	32
	109,23
	59.805.828

	2
	O’Higgins
	Paredones
	Rayito de Sol
	0
	32
	142,42
	77.757.332

	3
	Maule
	Pencahue
	Rayito de Luna
	0
	96
	269,75
	106.208.128

	4
	Maule
	Talca
	Micaeliano 
	18
	32
	253,21
	103.816.100

	5
	Maule
	San Clemente
	Abejitas
	18
	32
	251,00
	94.266.564

	6
	Bío Bío
	Cabrero
	Javiera Carrera
	18
	96
	515,59
	221.704.216

	7
	Araucanía
	Gorbea
	Los Ciervitos
	0
	96
	339,15
	141.127.437

	8
	Araucanía
	Vilcún
	Copito de Nieve
	0
	32
	154,91
	68.066.149

	
	
	
	
	54
	448
	2.035
	872.751.754

	
	
	
	
	502
	
	



The previous table shows that we now have 8 nursery schools under construction in five regions in the country, in 8 districts, that directly benefit 502 boys and girls. Construction of Jorge Sabal Rabi nursery school in the Region of Valparaiso starts on April 4, 2011. 
Due to the need for restoration and to budget adjustments, the Abejitas nursery school, from the Maule Region was incorporated as a restoration Project, regarding to that reported in November 2010. 

Establishments under design stage
Table N°4: “Establishments still under design stage”
	Nº
	Region
	District
	Nursery School Name
	Day Care Capacity
	Infant Capacity
	Construction Surface
(m2)

	1
	Araucanía
	Temuco
	TrañiTrañi
	0
	32
	163,64

	
	
	
	
	0
	32
	163.64

	
	
	
	
	32
	



The establishment in the Araucania Region has the respective architecture and engineering projects completed. 

C.	Financial Statement

The contribution received for AUD 3.000.000 was exchanged into American dollars, with a total of USD 2.531.931, 00; from which USD 2.075.544, 69, equivalent to CHP 1.036.400.278, have been sold at the exchange rate reflected in table N°5. 
A balance of USD 456.386,31 is maintained.
These resources have been used for hiring of repair works, reconstruction and purchase of plots of land. 

Table N°5: “Financial Statement”
	Date
	Capital in 
AUD
	Investment Rate
	Capital in
 USD
	Exchange Rate for
USD
	Pesos
($)

	10-06-2010
	3.000.000,00
	0,843977
	2.531.931,00
	
	 

	23-08-2010
	 
	 
	-700.000,00
	502,00
	351.400.000

	24-08-2010
	 
	 
	-300.000,00
	503,50
	151.050.000

	31-08-2010
	 
	 
	-500.000,00
	501,80
	250.900.000

	06-01-2011
	 
	 
	-500.000,00
	492,10
	246.050.000

	24-01-2011
	 
	 
	-75.544,69
	489,78
	37.000.278

	
	
	
	
	
	

	
	Project Resources
	456.386,31
	
	1.036.400.278





[bookmark: _GoBack]Execution strategy and work program for the next period:

Work program for the second period of the Project: 

Reconstruction of nursery schools

The hiring of the construction of 1 nursery school is in the tender process. This is to directly benefit 23 boys and girls. 

Table N°6 “Nursery schools still in tender process”
	Nº
	Region
	District
	Nursery School Name
	Day Care Capacity
	Infant Capacity
	Construction Surface
(m2)

	1
	Araucanía
	Temuco
	TrañiTrañi
	0
	32
	163,64

	
	
	
	
	0
	32
	163.64

	
	
	
	
	32
	



Schedule for completion of works 

Table N°7 “Schedule for completion of restoration works 
	Nº
	Region
	District
	Nursery School Name
	Completion of works

	1
	Valparaíso
	Petorca
	Jorge Sabal Rabí
	Agosto del 2011

	2
	O’Higgins
	Paredones
	Rayito de Sol
	Mayo del 2011

	3
	Del Maule
	Pencahue
	Rayito de Luna
	Mayo del  2011

	4
	Del Maule
	Talca
	Micaeliano
	Junio del 2011

	5
	Del Maule
	San Clemente
	Abejitas
	Abril del 2011

	6
	Bio-Bio
	Cabrero
	Javiera Carrera
	Julio del 2011

	7
	Araucanía
	Gorbea
	Los Ciervitos
	Junio del 2011

	8
	Araucanía
	Temuco
	TrañiTrañi
	Julio del 2011

	9
	Araucanía
	Vilcún
	Copito de Nieve
	Julio del 2011



Equipment

The purchase of equipment for the 9 restored nursery schools is included. The said equipment must comply with Integra Foundation standards and will be distributed to each nursery school, arriving no later than 15 days after the completion of the works. 

2.1 Requirements and results of the proposed work program.

The Project has developed mostly according to plan, without any significant alterations. 

A lag of one month has been identified for the completion of restoration works regarding to that reported in November 2010. 

2.2 Description of contributions, works carried out and performance of the activity.

There are 23 works completed, all of them corresponding to repair works of nursery schools. The amount of direct beneficiaries is 2.193 boys and girls.

There are 8 works still in progress, all of them corresponding to repair works of nursery schools. 
The amount of direct beneficiaries is 502 boys and girls.


2.3 Pictures of both finished works and works still in progress 

Annex N° 1 attached, “Pictures of Works Completed”, accounts for 23 reparation works completed to this date. 
Annex N° 2 attached, “Pictures of works still in progress”, accounts for 6 restoration works still in progress to this date. 

ANNEX N°1: Pictures of Works Completed
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Semillita - Cauquenes, Del Maule
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Papelucho – Licantén, Del Maule
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S.C Capullito – Licantén, Del Maule
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Niditos del Valle – Linares, Del Maule
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Flor de Aromo, Maule, Del Maule
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Huentelolen – Cañete, Del BíoBío
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Los Aromos – Concepción, Del Bío Bío
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Los Lobos - Talcahuano, Del Bío Bío
	
[image: D:\Datos\Documents\2011\terremoto\proy australia\2011\fotografías informe marzo\Los Castorcitos-Australia VIII.JPG]

Los Castorcitos- Coihueco, Del Bío Bío
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Rayo de Luna - Yungay, Del Bío Bío
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Los Notros - Freire, Araucanía
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Villa Austral - Temuco, Araucanía
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Teresita Domínguez - Angol, Araucanía
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Cepillín - Ercilla, Araucanía
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San Fco. Del Monte – El Monte, RM
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Rinconcito Mágico - Pudahuel, RM
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Mujeres de Chile – San Bernardo, RM
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Las Palmas - Buin, RM
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San Enrique – María Pinto, RM
	
[image: D:\RM NP\Valle escondido\PICT0648.JPG]

Valle Escondido – María Pinto, RM
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Los Pelluquitos – San Pedro, RM

	
[image: F:\Fondo Australia María Flora Yáñez\Fotos Varios JI 26-10-2010 018.jpg]

María Flora Yáñez – Renca, RM
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Valle de Azapa – Renca, RM
	





ANNEX N°2: Pictures of Works still in Progress 
	Rayito de Sol - Paredones, O´Higgins
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	Rayito de Luna – Pencahue, Del Maule
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	Micaeliano - Talca, Del Maule
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	Abejitas – San Clemente, Del Maule
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	Javiera Carrera - Cabrero, Del Bío Bío
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	Los Ciervitos – Gorbea, Araucanía
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