Appendix 6
Summary of quantitative achievements under SPHERE at April 15, 2010
Source: DepED/EDPITAF

	SPHERE Component
	Target
	Completed
	% completed

	Component 1


	
	
	

	BESRA Technical Working Groups:
	
	
	

	TA/TAS
	n/a
	27 /12
	

	Policy actions
	51
	29
	60

	LRMDC
	RO =17 RO/ DO=33
	RO 1/DO 0
	6

	Teaching and Learning Materials
	n/a 
	0 (Note: 35 titles ready for reproduction and distribution)
	0

	NCBTS Toolkit
	165 DOs
	33 DOs completed; 85 DOs ongoing; 14 DOs not commenced
	20 completed;51 ongoing


	Component 2


	
	
	

	SBM grants
	2,860 schools validated
	2,527 grants disbursed to DOs 
	88 (note: not yet disbursed to schools)

	
	
	
	

	Component 3


	
	
	

	School construction
	507 classrooms/237 sites
	481 classrooms/226 sites
	95

	Classroom furniture
	23,801 child sets/543 teacher sets
	6,432 child sets/157 teacher sets
	27/28


� Note: Procurement  completed in all the 40 DOs funded from MOOE. Seel status report attached as 
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