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Purpose 

This document outlines the proposed approach to the design of the new Australian 
volunteer program. As such, the document should not be viewed as a fully developed 
design.  It has been developed to provide external stakeholders with information on the 
direction of the design and elicit feedback on the feasibility of the overall proposed 
approach to implementation, as well as any issues or risks in need of further consideration 
through the design process. Key elements of the design outline we are seeking feedback on 
include: 

• Proposed delivery model for the program 
• Establishment of an Advisory Panel/Strategic Reference Group 
• Governance and management arrangements 
• Approaches to engaging the private sector and Australian partner organisations 
• Approaches to building stronger linkages between individuals and institutions 
• Approaches to designing and managing the volunteer Innovation Fund 
• Outcomes, including diplomacy and development outcomes 
• Views regarding achievable KPIs (indicators if not targets) 
• Ways the resultant contractor performance can be linked to associated payments 
• Possible scope and reach for the communications products from the Program 

Design Context  
The Australian aid program aims to promote prosperity, reduce poverty, and enhance 
stability through a strengthened focus on the Indo-Pacific region. The new aid paradigm is 
focused on promoting Australia’s national interests and stability in the region by 
contributing to sustainable economic growth and poverty reduction in these countries1. 
Effectively achieving these objectives requires strong linkages and partnerships with 
individuals, organisations and governments and sustained engagement with civil society and 
the private sector to catalyse change. It also requires leveraging the skills and expertise 
Australia has to offer to support sustainable economic growth and poverty reduction.  

Volunteers are recognised globally for their unique and valuable contribution to 
development outcomes, and their ability to build strong and enduring relationships with 
diverse stakeholders at all levels. The UN recognises volunteering as a powerful means for 
implementing the Sustainable Development Goals (SDGs) in the resolution “Integrating 
volunteering into peace and development: the plan of action for the next decade and 
beyond.” It calls on member states and stakeholders to integrate volunteering into national 
and global strategies. The SDGs Plan of Action recognises that volunteering strengthens 

                                                        
1 Australian Aid Strategy  
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ownership of the Sustainable Development agenda and requests that volunteerism be 
measured as part of broader monitoring of progress towards achieving the SDGs2.  

Volunteering not only strengthens cross-cultural awareness and understanding, but also 
provides opportunities for mutually beneficial learning and professional development 
through the sharing of skills and expertise. The Joint Standing Committee on Foreign Affairs, 
Defence and Trade noted that Australian Volunteering contributes to “people to people 
linkages, builds local capacity across the Indo-Pacific, and provides valuable cross-cultural 
experiences for participants”3. Volunteer programs are also an effective vehicle for 
supporting country and sector level aid priorities, piloting new and innovative approaches to 
capacity development and institutional-level partnerships, as well as promoting broader 
public understanding of Australia’s aid investment.  

The Australian government has been funding overseas volunteering for more than 60 years. 
Support was initiated through the establishment of Australian Volunteers Abroad (AVA). 
Subsequently, the Australian Government introduced a separate Australian Youth 
Ambassadors for Development (AYAD) program. In 2005 these two volunteer programs 
were consolidated to become the Australian Government Volunteer Program (AGVP), 
consisting of two separate program streams; AYAD and the Volunteer Program (VP). The 
Volunteer Innovation Fund (VIF) was also introduced to pilot twinning, exchanges and 
south-south volunteering. However, this program was discontinued due to program and 
branding fragmentation and in-country security concerns. A review of AGVP in 2009 
recommended the design of a unified volunteer program that shifted focus from service 
delivery to capacity development and provide consistent recruitment, management and 
allowances across service providers. This resulted in the design of the current Australian 
Volunteers for International Development (AVID) program (2011-2017). Based on 
recommendations from an Office of Development Evaluation (ODE) review of the AVID 
program in 2014, AYAD was retired with opportunities for young Australians aged 18-30 to 
volunteer consolidated under AVID.  

The design of the next phase of Australian Government support for overseas volunteering 
(2018-2028) will be based on lessons learned over the past 60 years of investment in 
volunteer programs and will firmly align with Australia’s aid policy.  

Rationale for Investment 

The current program, Australian Volunteers for International Development (AVID), has an 
overarching goal of contributing to sustainable economic growth and poverty reduction, and 
advancing Australia’s reputation and relationships in partner countries4. Since May 2011, 

                                                        
2 Achieving the global goals: why volunteers are important, UN Volunteers, http://www.unv.org/en/what-we-
do/mdgspost-2015/doc/achieving-the-global-goals.html, 22 March 2016.  
3 Partnering for the Greater Good: The role of the private sector in promoting economic growth and reducing 
poverty in the Indo-Pacific region, June 2015, Page 73.  
4 AVID Monitoring and Evaluation Framework, DFAT, July 2015. 

http://www.unv.org/en/what-we-do/mdgspost-2015/doc/achieving-the-global-goals.html
http://www.unv.org/en/what-we-do/mdgspost-2015/doc/achieving-the-global-goals.html
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over 5000 volunteers have been supported in over 40 countries in the Pacific, Asia, Africa, 
the Caribbean, Latin America and the Middle East.  In 2013-14, over 2000 volunteers were 
on assignment in over 1,350 host organisations, with placements in international and local 
NGOs, government bodies, United Nations agencies, educational institutions and the private 
sector.   

Volunteer assignments support development outcomes and public diplomacy across the aid 
portfolio through strengthening the capacity of partner organisations and building linkages 
and relationships with communities, organisations and governments both during and post 
assignment. Currently, 63% of volunteer assignments align with the Australian 
Government’s country / regional Aid Investment Plans (AIPs), with volunteers working in the 
key sectors of social infrastructure and services, governance, health, education and 
environmental protection5. In addition, volunteering provides reciprocal benefits to 
Australian volunteers in terms of cross-cultural understanding, professional development 
and future career opportunities. Fifty-nine percent of Australian volunteers surveyed in 
2012 stated that volunteering led to career benefits and approximately one-third of 
returned volunteers are now working in international development6.  

With a current global annual budget of approximately 39.6 million, the AVID program is 
relatively low cost compared to other Australian aid bilateral programs, as well as other 
DFAT global programs including Australia Awards and New Colombo Plan. A future program 
has the potential to be highly visible and provides significant opportunity for the promotion 
of Australia’s aid program both in Australia and internationally. Volunteering contributes to 
bilateral relationships between Australia and other countries, particularly through the 
development of strong and enduring people-to-people and organisational partnerships. A 
volunteer program can enable diverse partnerships that include the private sector (small, 
medium and large), civil society (including health and education services, academic 
institutions, NGOs, and others), and governments. It can also provide opportunities for 
piloting new areas of Australian government support and be a flexible mechanism that can 
be scaled up or down in response to changing aid priorities and budget availability.  

                                                        
5 Evaluation of the Australian Volunteers for International Development (AVID) Program, ODE, January 2014 
6 Australian Volunteers for International Development: an evaluation of the contribution that volunteers make 
to development effectiveness, ODE, March 2014.  
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Investment Description 

Australia invests in volunteers because it has proven to be a worthwhile contribution to 
achieving development outcomes in our partner countries. It is also an important public 
diplomacy opportunity, as volunteers build relationships with people and organisations in 
our partner countries, which often endure well beyond the volunteering assignment.  
Through cultural, knowledge and professional skills exchanges (including in civil society, 
government and the private sector), meaningful engagement and trust  is built and 
strengthened on a range of individual, community and organizational levels. This, in turn, 
promotes reciprocal cultural understanding, and the good development work of volunteers 
supports positive perceptions of Australia internationally. The new Australian volunteers 
program will therefore remain part of DFAT’s People to People portfolio of programs. .  

The program will achieve and be measured against the following End of Program 
Outcomes:  

1. Overseas partner organisations (OPOs) are supported to by Australia to achieve their 
development objectives; 

2. Individual Australian volunteers gain professionally and personally;  
3. The public and governments in Australia and overseas better appreciate the value of 

volunteering. 

By successfully achieving these anticipated outcomes, the new Australian volunteer 
program aims to contribute to the following broader development and diplomacy goals: 

1. The Australian Government achieving its development objectives 
2. Australians becoming more globally literate and connected, particularly in our region 
3. Australian aid is perceived positively, both in Australia and internationally 

There are three important assumptions underpinning the end of program outcomes and 
broader goals. The first is that well developed (relevant to Australian aid program and to 
OPOs), appropriately resourced (volunteer competencies), and well delivered (support for 
volunteer) volunteer assignments, will contribute to Australia achieving its development 
objectives. The second assumption proposes that Volunteers sharing their experiences with 
others in their personal and professional networks is expected to have a positive impact on 
Australians’ perceptions of developing countries and the aid program. The third assumes 
that achieving Australia’s development objectives will contribute to ‘Australian aid being 
perceived positively in Australia and internationally’. The new volunteer program will 
increase opportunities to showcase the work of Australian volunteers in contributing to 
development objectives. If volunteering through this program is highly valued in Australia, it 
will be perceived as an important element in career development. 

A detailed theory of change and program logic will be included in the full design document.   
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Principles for Implementation 

The new Australian Volunteer program will be guided by the following principles: 

o Contributing to the betterment of the organisations and communities where they 
are placed, and representing Australia with integrity.  

o Complementing the Australian aid program, its objectives and geographic spread.  

o An increased focus on inclusiveness and diversity to build a more representative 
cohort of volunteers and returned volunteers and widen the appeal of the program, 
including through: 

o More opportunities for young, qualified Australians to participate and learn 
further career skills including in international development 

o More opportunities for gender, disability and indigenous inclusion through 
volunteering.  

o Embracing innovative approaches, testing and piloting new ideas, and working with 
multiple sectors and stakeholders, including government, private sector and civil 
society groups. with a view to bring successful innovations to scale through the 
program or through the broader bilateral, thematic and global programs. 

o Fostering and strengthening partnerships between individuals, overseas partner 
organisations and Australian partner organisations.  

o Promoting global literacy and cultural understanding within Australia.  

o A focus on increasing visibility for the Australian aid program in Australia and 
overseas including through clear branding, the Returned Australian Volunteer 
Network (RAVN) and program innovation.  

o A capacity / capability development approach to ensure sustainable development 
outcomes. 

o Continuous improvement to capture learning through on going monitoring and 
purposeful, targeted evaluations. 

Delivery Approach 

The new Australian Volunteer program will have a 10-year design horizon. This relatively 
long horizon reflects the Australian Government’s long term commitment to international 
volunteering (over 60 years), and provides for program stability throughout 
implementation. The new program will retain and further build on a number of key effective 
elements of the current AVID program, including: 

• DFAT program standards and standard operating procedures will continue to guide 
the program, however, these will be revised to reflect changes to implementation 
and management arrangements in the new program.  
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• The new program will further develop the Returned Australian Volunteers Network 
(RAVN), maintain majority alignment of volunteer assignments with Aid Investment 
Plans (AIPs) and continue to focus on capacity development.  

From research and feedback gathered during the Desk Review (Annex 1) and in-country 
design missions (Annex 2), the new Australian volunteer program design is considering 
incorporating changes in the following areas:   

• Delivery model: There is a strong value for money case to shift to a single 
implementing organisation or consortium, in order to increase administrative 
efficiency and overall program coherence.  

• The financing model and M&E approach: The new program must articulate results 
and impact in order to improve visibility and utility of the program, and would like to 
shift from focussing on volunteer numbers to a more balanced approach that 
enables and capture both qualitative and quantitative outcomes.  

• Flexibility, innovation and private sector engagement : the new program is seeking 
to establish improved mechanisms and approaches to respond quickly to changing 
Australian Government priorities; increase the number of partnerships between 
Australian Partner Organisations (APOs) and Overseas Partner Organisations (OPOs); 
identify meaningful opportunities for collaboration with other DFAT global people-to 
people programs; further leverage public diplomacy opportunities; and provide 
more opportunities for addressing gender, disabilities, youth and indigenous 
engagement through volunteering.   

A range of implementation options were considered during the design process, including 
delivery through multiple partners; establishing an autonomous entity; and implementing a 
grants program. Through analysis of the risks and benefits of the various delivery options 
and in-depth internal consultation within DFAT, contracting to a single organisation or 
consortia was deemed the most effective and efficient approach to implementation. This 
approach would ensure overall cost-effectiveness and value for money and allow DFAT to 
focus on the strategic direction of the program, while outsourcing implementation to a 
specialist organisation.  

Under this arrangement, the implementing partner could be a managing contractor, not-for-
profit, a private sector group, or consortium, and will be selected through an open tender 
procurement process. The program is likely to be delivered through an initial 5-year contract 
from late 2017 to late 2022, with the option of a five-year extension until 2027, subject to a 
full review and evaluation of the program.  
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Volunteer Lifecycle 

The new Australian Volunteers program will be designed to both support the whole of life 
cycle of a volunteer, and to leverage it to achieve the program outcomes. Figure 3 describes 
the stages: the volunteer life-cycle starts with an individual becoming aware of the program, 
and continues through the volunteer placement and return to Australia.  

Figure 1. Volunteer lifecycle 

 

 

Delivery of the new Australian volunteer program will revolve around the volunteer lifecycle 
as depicted in Figure 3 above. Volunteer assignments will vary in duration depending on the 
specific capacity development needs of an Overseas Partner Organisation (OPO). Scoping 
and shaping a volunteer assignment together with an OPO will determine the needs of the 
OPO and therefore inform the length of assignment. Assignments may consist of a single, or 
a series, of short term inputs, or may be longer term, of one to two years.7 .  

The new Australian volunteers program requires engagement with audiences in Australia 
and overseas, and there is a strong case for the new program to be implemented by a 
contracted provider(s), with strategic direction from DFAT and overseen by an Advisory 
Panel/Board.  Implementation of the program by the contracted organization(s) will require 
wide ranging skill sets in development effectiveness, strategic management, diplomacy, 

                                                        
7 Based on consultations with volunteers and OPOs during the design process, in most cases a minimum assignment length 
of one-year is required to achieve capacity development outcomes, with two years being the optimal length of time to 
achieve sustainable outcomes. 

Before 
becoming a 
volunteer 

•Aware of program 
•Interest in opportunities 
•Apply for volunteer position 

Recruited as 
volunteer 

•Attend Pre-Departure Training 
•Assignment preparation  
•Deployment and in-Country Training 
•Establish relationship with DFAT AVS 

On-
Assignment 

 
•Establish and maintain relationships with OPO, 
ICM and DFAT Post 
•Develop & implement development plans 
•Network with volunteers and other contacts 
•Receive support from ICM 
 
 

Return & Re-
Integration 

• Continue relationship with OPO and 
other networks and DFAT 
•Utilise new skills / career path 
•Join and participate in RAVN 
•Share stores and learning with 
community and networks 
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communications, recruitment, pastoral care and organisational needs analysis. The new 
program design will propose three components that will each include a series of inter-
related functions. All components will need to work together to ensure that the program 
operates to maximum effectiveness. The three components will be: Strategic Management; 
Public Diplomacy; and Innovation. Each of these components will be different in size in 
terms of personnel and budgets required for implementation.  The functions that will be 
included under each component are: 

Component One: Strategic Management  

 Strategic and Annual Planning 
 Volunteer recruitment, selection, and mobilisation 
 In-country Volunteer Placement and Management  
 In-country Overseas Partner Organisation (OPO) liaison and needs assessment 
 Volunteer networking and learning, in country and in Australia 
 Achieving development outcomes 

Component Two: Diplomacy 

 Returned Australian Volunteers Network 
 Government to Government Diplomacy 
 Australian Public Diplomacy 
 Marketing and Communications  
 People-to-People & Institutional Diplomacy 

Component Three: Innovation 

 Innovation Fund 
 Private Sector Engagement and Investment 

Component One: Strategic Management  

Component One: Strategic Management is focused on achievement of development 
outcomes, and outcomes for volunteers. The functions will include the bulk of the work 
involved in ensuring the new Australian volunteer program is effective, which in turn will 
ensure the program maintains its high standing and credibility.  

STRATEGIC AND ANNUAL PLANNING 

The new Australian volunteer program will continue to contribute to Australian aid program 
development outcomes by complimenting and enhancing the development effectiveness of 
the rest of the Australian aid program globally. Through majority alignment with bilateral 
and regional Aid Investment Plans (AIPs), volunteer assignments will continue to support 
the objectives of sector programs and strengthen relationships required to achieve 
sustainable development impacts. To enable on-going alignment and complementarity with 
aid priorities and other DFAT programs, the new program will continue to undertake 
comprehensive strategic planning processes with all key stakeholders both in Australia and 
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overseas. Higher level strategic direction and policy for the program will be determined, 
monitored and adjusted through the establishment of an Advisory Panel/Strategic 
Reference Group, that will be chaired by DFAT (see section Governance Arrangements 
below for more information on the purpose, role and responsibilities of the proposed new 
Advisory Panel/Strategic Reference Group for the program).  

Based on higher level direction and policies, country specific annual planning processes will 
be led by DFAT Posts with secretariat support from in-country management (ICM) teams. All 
key stakeholders will be invited to join the annual planning process, including DFAT AVS. The 
Annual Planning process will identify priorities, new potential partners and/or sectors for 
exploration in the year ahead as well as timelines for implementation.  

The Advisory Panel/Strategic Reference Group, together with the  Annual Planning process,  
guide program implementation and management at the strategic level (Advisory 
Panel/Strategic Reference Group) and operational level (Annual Planning at Posts), and 
identify new priorities and approaches required to ensure achievement of the program 
outcomes. They will also be key audiences for program monitoring and reporting.  

VOLUNTEER RECRUITMENT, SELECTION AND MOBILISATION 

Recruiting and placing a diverse range of skilled and experienced Australians, with personal 
attributes required to successfully complete a volunteer assignment, is critical to program 
effectiveness. The new Australian volunteer program will build on recruitment approaches 
and strategies established under the current AVID program to ensure a broad spectrum of 
Australians with diverse skills and backgrounds have the opportunity to apply for volunteer 
positions. In addition, targeting, promotion and recruitment strategies will leverage the 
networks and recruitment mechanisms of new Australian Partner Organisations (APOs) and 
private sector companies involved in the program.  

Recruitment strategies and selection processes will be robust, transparent and merit-based 
to guarantee the selection of quality volunteers committed to the program. Recruitment 
processes will be inclusive, and there will be targeted opportunities for indigenous, people 
with disabilities, and young Australians to participate in the program and develop their 
careers. In line with the strategic direction of the program, the implementing partner will 
work with DFAT to develop both broad promotional materials for the Australian Volunteer 
program as well as conduct more targeted promotional activities for specific volunteer 
assignments. This will ensure the program attracts the right applicants and achieves the 
program’s development and public diplomacy outcomes.  

Recruitment processes will be predictable, widely published, and completed in a timely 
manner to avoid prolonged time lags between the identification and development of 
volunteer assignments, and the placement and mobilisation of volunteers in-country (often 
between 6-9 months). As part of the recruitment strategy, the implementing partner will be 
expected to develop a plan for minimising the recruitment period and effectively managing 
any changes in the capacity development needs of OPOs. Where possible volunteers will 
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also be connected with OPOs (and their previous volunteers) prior to mobilisation to initiate 
relationship building, planning and preparation for the volunteer assignment. The ability to 
source niche skillsets quickly through targeted and specialised recruitment is also critical. 

All successful candidates will continue to undertake pre-departure training. The training will 
be guided by DFAT regarding content and delivered by the managing contractor and with 
the involvement of DFAT at each session. The training will continue to follow the DFAT 
Standard on Training and Preparation of Volunteers, however, training will be enhanced to 
provide more comprehensive country-specific information and include a broad range of 
core topics including, but not limited to, understanding the Australian aid paradigm; goals 
and outcomes of the new Australian volunteer program; capacity development approaches; 
cross-cultural communication; gender and social inclusion; child protection; disabilities; risk, 
WHS; security and emergency management.  

IN-COUNTRY MANAGEMENT 

Program effectiveness and volunteer experiences are highly correlated with the quality of 
in-country management (ICM).  ICM teams perform a wide range of tasks including 
identification and design of assignments, planning and liaison with DFAT Posts and with 
OPOs, logistics and security, volunteer networking and support in-country, and so forth. 
Therefore, ICMs need to be resourced with the right mix of skills, experience and networks 
to support all stages of the volunteer life-cycle. The core strategic elements of in-country 
management will include the following: 

• Planning and Liaison with DFAT Post 

ICM teams will work closely with DFAT at Post and support their ability to engage with the 
program. They will undertake preparatory work necessary for the success of the Annual 
Planning process, and ensure that Monitoring and Evaluation data is collected and fed into 
program reporting. DFAT Posts will be actively involved in OPO selection and the 
development of volunteer assignments through engagement in Annual Planning and regular 
meetings with the ICM team. The ICM team will ensure that volunteers have opportunities 
to engage with Posts, attend events (including diplomatic events, seminars, training events, 
etc), and encourage positive relationships between volunteers, Posts, and other aid 
programs.  

• Identification and Engagement with Overseas Partner Organisations (OPOs) 

The new program will develop and implement a strategy for engagement with OPOs in each 
country. This strategy will align with country-specific DFAT Aid Investment Plans (AIPs) 
however; while retaining sufficient flexibility for the program to remain responsive to 
changing needs and priorities. While there is likely to be a number of strategic priority OPOs 
working in specific sectors that the program will engage with, promotional activities will be 
undertaken in-country to broaden the range of OPOs engaging with the program. Clear 
selection criteria for OPOs will be developed and OPO’s will be selected through an open, 
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transparent and accountable process. The in-country management teams will manage all 
engagement with OPOs and maintain and foster strong linkages and relationships between 
OPOs and all other stakeholders, including DFAT Posts.   

• Development of the Volunteer Assignment  

Identifying and developing volunteer assignments that reflect the organisational and 
individual capacity development needs of an OPO is critical to successfully achieving 
development outcomes through the program. Volunteer assignments will be driven by 
OPOs to foster ownership of the volunteer assignment from the start. Development of the 
assignment collaboratively with the OPO is both a process and a goal as it requires OPOs to 
undertake an assessment of their own capacity development needs and forms the 
foundation of the volunteer lifecycle. In-country management teams will work 
collaboratively with OPOs to undertake organisational capacity needs assessments, 
prioritise needs and identify the types of skills and experience a volunteer will require to 
undertake an assignment with a specific OPO. Assignments will be developed based on a 
clear plan with individual OPOs and will include an exit strategy. The level of investment will 
vary between OPOs depending on whether the OPO has a long-term strategy in place and 
the existing resourcing and capacity of the OPO. OPOs engaged in the program will be 
actively involved in the process and expected to articulate existing capacities, capacity 
development needs, readiness for hosting a volunteer and a clear strategy for how the 
volunteer will be utilised to sustainably improve individual and organisational capacity 
development. Volunteer assignments will be reviewed collaboratively prior to volunteer 
mobilisation to ensure the assignment remains relevant and meets the capacity needs of 
the OPO. It important that the time between selection and mobilisation is significantly less 
than experienced under the current program, in order to ensure that assignments remain 
relevant to the needs of OPOs and volunteers. Once mobilised in-country, the volunteer will 
work with the OPO to further review and refine the assignment.  

• Review of the Volunteer Assignment 

Based on consultation with a broad range of organisations and volunteers throughout the 
design process, it is evident that there is a clear volunteer journey regardless of whether a 3 
month or 2-year assignment is undertaken. The assignment has a natural cycle that can be 
divided into three phases: a first phase of understanding the OPO and building relationships 
and trust; a second phase of refining or redeveloping the assignment; and a third phase of 
implementing the assignment. It is important for the new program to prepare volunteers for 
this cycle prior to mobilisation in order to manage volunteer expectations and minimise the 
risk of volunteer dissatisfaction. Facilitating early communication between volunteers and 
OPOs will help to mitigate this however, in-country management teams will be required to 
provide continuous monitoring and undertake periodic reviews to ensure terms of 
reference remain relevant. DFAT Posts will also regularly engage with volunteers to provide 
broader regional or country and sectoral strategic context so that volunteer tasks continue 
to contribute to the achievement of capacity development outcomes.  
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• Safety and Security 

DFAT policies and standards will continue to guide the management of volunteer safety and 
security while on assignment in-country. The implementing partner will be responsible for 
assessing and monitoring the safety and security of volunteers’ in-country at both work and 
home locations. The implementing partner will be required to establish safety and security 
systems and processes that comply with DFAT policy and undertake security assessments, 
regular safety and security monitoring and incident reporting and management. Ongoing 
compliance with DFAT safety and security policies and standards will be monitored 
regularly.  

NETWORKING AND LEARNING 

Networking and learning is multi-layered and operates across all levels of the program and 
between all stakeholders. On an individual level, volunteers (prior to departure and in-
country) will have access to online learning on a broad range of thematic areas, and access 
to returned volunteers as mentors. In-country management teams will provide a range of 
services that assist volunteers and OPOs to take advantage of the shared learning and 
networking that the program presents. For example, ICM teams will maintain a database of 
potential funding opportunities for OPOs, and disseminate useful information to volunteers 
on a regular basis. They will also provide volunteers and OPOs with information on relevant 
learning and networking events and where possible, support their participation.  ICM teams 
will host networking and learning events aimed at connecting volunteers and building 
relationships in-country, and connecting OPOs with like-minded organisations. They will also 
provide opportunity for DFAT Posts to engage with volunteers and OPOs.  

The ICM teams will facilitate linkages between OPOs in-country and regionally and support 
ongoing partnerships between OPOs and APOs established through the program. Stronger 
linkages between OPOs, and between OPOs and APOs, will enhance the overall volunteer 
experience by increasing connectivity, networks and shared learning between volunteers 
and OPOs. This additional support in-country will contribute to the broader capacity 
development objectives of OPOs, and therefore the achievement of the Australian 
Volunteer program development outcomes.  

The Returned Australian Volunteer Network (RAVN), established by DFAT in 2015, will 
continue to be managed by DFAT AVS. Volunteers will be connected to RAVN from the start 
of an assignment and remain a member beyond the life of the overseas volunteer 
placement. The network will provide volunteers with access to a range of information and 
linkages to each other, and to the Australian government, through events and online social 
media platforms. The RAVN will be a gateway for volunteers to seek opportunities to share 
their stories and promote the program through community events, seminars and other 
communications forums.  The RAVN platform will also provide volunteers with opportunities 
to forge linkages with other global people-to-people programs such as the Australia Awards 
and New Colombo Plan.  
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ACHIEVING DEVELOPMENT OUTCOMES 

The Australian volunteer program focuses on achieving development outcomes, primarily by 
strengthening the capacity of individuals, organisations and/or institutions. Successful 
placements are often the result of preliminary work between ICM teams and OPOs – 
identifying strategic, organisational, and human resource capacity needs. This enables the 
volunteer sending organisation to target the right people for the job, and affords OPOs the 
opportunity of undertaking some organisational reflection and strategic thinking. In some 
cases, capacity development may not be the pathway to achieving the development 
outcome. For example, sometimes a highly technical quick fix can achieve good outcomes 
(for example in the application of IT or a business system). However, capacity development 
is an effective approach to sustainable development outcomes and utilised widely in 
volunteer programs.  

Volunteers support individuals within OPOs to meet their professional goals, and provide 
them with an opportunity to model new approaches and ways of working that serve to 
improve the overall efficiency, effectiveness and strategic goals of an OPO. Volunteers bring 
new ideas for systems and processes that may be adopted by OPOs, and can help OPOs 
identify institutional constraints and potential solutions. The bedrock upon which successful 
development outcomes are achieved is the relationship between the volunteer and their 
OPO.  

The experience of working with an overseas organisation in a cross-cultural environment 
provides a significant learning experience for Australian volunteers themselves. They are 
exposed to new ways of working in often isolated environments with minimal resourcing. 
This builds resilience and requires volunteers to explore innovative approaches and 
solutions to complex issues. As a result, the skills acquired through a volunteer assignment 
develop the capacity of volunteers that endure beyond the life of their placement. For 
example, volunteers often learn to better adapt to changes in the workplace and develop 
communication and interpersonal skills that are transferable to future careers. The 
volunteer experience also builds people-to-people linkages and networks that both support 
future careers for volunteers as well as broader Australian global literacy.  

As a key outcome of the new Australian volunteer program, in-country Management teams 
and volunteers will require a strong theoretical and practical understanding of effective 
capacity development principles, approaches, strategies and tools. Volunteer assignments 
will need to be tailored to specific contexts and achieving capacity development outcomes 
will likely require a mix of interventions at the individual, organisational and institutional 
levels. Some of the key factors that will need to be considered when developing and 
implementing a volunteer assignment will include: internal and external incentives that 
motivate people and organisations; the types of capacity requirements; the supply and 
demand for capacity building solutions; contextual constraints, enabling factors and 
opportunities (including existing capacities); the political economy and resilience of an 
organisation; coherence and linkages between capacity building interventions; and the time 
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and commitment required for change to occur. Local ownership, internal leadership, and 
the identification of “champions” or agents of change within an OPO will be critical to 
success and the sustainability of capacity development outcomes. 

The new Australian volunteer program will promote a range of fit-for-purpose approaches 
and tools for achieving development outcomes, underpinned by a consistent and robust 
methodology that can be applied across the program to enable continuous learning and 
improvement. In-Country Management teams will be resourced to conduct participatory 
assessments to identify the most appropriate approaches. Capacity development 
approaches could include one-on-one mentoring with individuals and groups within an 
organisation; a single volunteer assigned to multiple OPOs; multiple volunteers assigned to 
a single OPO; or a team of volunteers assigned to work on a single development 
issue/project. Prior to mobilisation, volunteers will undertake short trainings in capacity 
development and have access to a range of tools and online resources to support their 
assignments. Volunteers will also undertake pre-mobilisation language training including 
through online language learning portals where appropriate and relevant to the assignment.  

Component Two: Diplomacy 

The new Australian volunteer program will continue to provide a platform for Australian aid 
diplomacy in Australia and overseas. Volunteers play an important, role in demonstrating 
Australia and Australians, engagement in aid and development overseas. The placement of 
volunteers across multiple sectors and diverse geographic locations will continue to extend 
the reach and visibility of the Australian aid program, build and strengthen strategic 
development partnerships and increases the overall number of beneficiaries impacted by 
Australia’s aid investment in-country. The broader goals of the new Australian volunteer 
program will support the DFAT Public Diplomacy Strategy by enhancing Australia’s 
reputation and relationships in partner countries and promoting a positive perception of 
Australia. Through volunteers, the Australian Government can demonstrate how its aid 
investment contributes to prosperity, poverty reduction and enhanced stability in the 
region. In addition, volunteers directly and indirectly support improved global literacy within 
Australia and are valued for their ability to promote the aid program more broadly to the 
Australian public.  

RETURNED AUSTRALIAN VOLUNTEERS NETWORK (RAVN) 

The Returned Australian Volunteer Network (RAVN) will continue to grow and become a key 
platform for increased public diplomacy, domestic advocacy and overall program visibility. 
The RAVN will achieve the following objectives:   

• Building vibrant networks of influence and strengthening engagement with domestic 
communities and stakeholders to help build recognition and awareness of our 
regional and global context, and Australia’s international development work 
overseas.  
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• Building connections and networks through increasing Australian Government 
interaction with volunteers throughout the program cycle (including Post, DFAT state 
offices, DFAT Canberra Office and Members of Parliament).  

• Promoting returned Australian volunteers as skilled and committed professionals 
and the Australian volunteer program as a valuable career qualification/experience.  

• A coordinated approach for Australian Government engagement with volunteers in-
country and in-Australia and other alumni of international government programs. 

• Consultation with volunteers on program directions to inform strategic and annual 
planning processes. 

Public diplomacy efforts under the new Australian volunteer program can be divided into 
three key areas, as outlined below. Successfully achieving these public diplomacy outcomes 
will require systematic, robust marketing and communication strategies implemented at all 
levels throughout the volunteer life cycle and beyond. The implementing partner will be 
required to work in close collaboration with DFAT AVS Canberra and DFAT Posts to develop 
these strategies and support delivery through the provision of operational, logistics, and 
event management support, and actively identifying new opportunities and innovative 
approaches to achieving diplomacy outcomes. Potential mechanisms for achieving 
outcomes in each of these three diplomacy areas is presented in Table 1 below.  

GOVERNMENT-TO-GOVERNMENT DIPLOMACY 

Australian volunteers support government-to-government diplomacy through the positive 
impression of Australia that they demonstrate through their commitment and efforts to 
assist development in partner countries. Governments and decision-makers in host 
countries see and appreciate the contribution and impact of the program. However, in the 
absence of efforts to draw attention to the work of volunteers it can sometimes be invisible, 
particularly in larger countries. Involving partner governments in the volunteer program 
through increased promotion of positive volunteer stories in-country, media events, partner 
government and volunteer attendance at bilateral events, and linking volunteer 
assignments to other bilateral development programs, will help to build recognition of 
Australia’s aid investment in overseas countries and strengthen positive perceptions of 
Australia. A renewed focus on ensuring volunteers have a well-developed understanding of 
Australian aid objectives in-country and more specifically, the goals and outcomes of the 
new Australian volunteer program, will also ensure volunteers are able to clearly articulate 
what they are doing and how it fits into the broader Australian aid story.  

The flexibility of a volunteer program to respond to emerging priorities and needs provides 
DFAT Posts with an important mechanism for promoting Australian aid with partner 
governments. The new program will identify ways to more effectively leverage volunteers 
when partner governments seek Australia’s support in new areas of investment.  
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PUBLIC DIPLOMACY IN AUSTRALIA 

The Australian volunteer program provides significant opportunity for public diplomacy and 
advocacy within Australia. The experience of volunteering provides Australians with cross-
cultural awareness and important global literacy skills that support future careers as well as 
broader global literacy amongst the Australian population, particularly by sharing their 
experiences with other Australians. Promoting the contribution of the Australian volunteer 
demonstrates to the Australian public the impact of the program and showcases how the 
program engages with organisations, overseas individuals, communities and partner 
governments. Furthermore, it increases domestic visibility and awareness of how the 
Australian aid program contributes to increased prosperity and stability. Public diplomacy 
efforts in the new Australian volunteer program will seek to increase awareness of the 
program to prospective volunteers and Australian partner organisations, extending the 
reach and effectiveness of the program.  

PEOPLE-TO-PEOPLE AND INSTITUTIONAL DIPLOMACY 

The new Australian volunteer program will continue to support people-to-people and 
institutional linkages to contribute to a positive perception of Australia and increase 
institutional connectivity between Australia and partner countries. The new program will 
include in-Australia exchanges, offered to longstanding Overseas Partner Organisations, to 
provide further opportunities for building people-to-people and institutional linkages 
between Australia and partner countries. In addition, the program will identify meaningful 
opportunities for engagement with other global people-to-people program public diplomacy 
platforms, including through collaboration with the Australia Awards and New Colombo 
Plan programs, to forge further linkages between Australians and individuals from other 
countries.   

Table 1: Diplomacy Matrix 

Type of 
Diplomacy 

Mechanisms Responsible Entity 

Government-
to-
Government 

• Coordinated engagement between volunteers, in-country 
management teams and Posts to ensure DFAT Post officers can 
effectively promote work of volunteers with partner 
government.  

• Promotional events involving volunteers and partner 
governments. 

• Development of marketing materials for Posts 
• Holding pre-departure briefing on state-by-state basis, held at 

the DFAT State and Territory Office. State Directors to deliver 
key address and AVS to support with country-specific briefing. 

• Joint Post and Partner Government field visits  
• Disseminating information through local and national media 
• Sharing volunteer stories with partner governments 
• Involvement of volunteers in other people-to-people program 

DFAT Posts/DFAT 
AVS 
Canberra/Contracted 
Organisation 
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events and public diplomacy initiatives in-country 

Public 
Diplomacy 

• Returned Australian Volunteer Network:  
o DFAT coordination of returned volunteer events across 

Australia 
o Engaging returned volunteers in DFAT events (speakers, 

participants) 
o Engaging returned volunteers as mentors for new 

volunteers 
o Members of parliament/DFAT state offices hosting events 

for returned volunteers in electorates 
o DFAT presence on returned volunteer social media 

platforms 
o Targeting employers and businesses to support returned 

volunteer careers and promote the program 
• Developing marketing materials and improving visibility and 

branding as a DFAT program 
• Ongoing program of communications with all stakeholders via 

social media and e-magazine.  
• Development and promotion of volunteer stories through a 

range of media forums 
• Facilitated engagement with other people-to-people program 

events and public diplomacy initiatives 
• Identification of joint diplomacy activities with other people-to 

people programs.  
• DFAT AVS participation in pre-departure training for 

volunteers/DFAT Post participation in in-country training DFAT 
AVS participation in contracted organisation returned 
volunteer activities  

DFAT AVS 
Canberra/DFAT 
Posts/Contracted 
Organisation  

People-to-
People & 
Institutional 
Diplomacy 

• Dissemination of positive stories about ongoing returned 
volunteer and OPO linkages and activities  

• Dissemination of positive stories about partnerships between 
OPOs and APOs 

• In-Australia exchanges  
• Promotional events to showcase partnership between OPOs 

and APOs.  
• Collaboration with other DFAT people-to-people programs 

including joint alumni and returned volunteer events.  

DFAT AVS Canberra/ 
DFAT Posts/ 
Australian Partner 
Organisations/ 
Contracted 
Organisation 

Innovation  

The new aid paradigm emphasises the importance of encouraging innovation to identify 
creative and clever ways to achieve improved results through the delivery of Australian aid. 
A focus on supporting innovative approaches across the Australian aid portfolio and, more 
specifically, through the Innovation Exchange and Innovation Fund, aims to identify and 
scale-up effective ways of working and position Australia as a leading international 
innovation incubator. The new aid paradigm identifies partnerships, exchanges and 
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technical assistance as key to supporting new ideas, local innovation and reform processes 
in the region, and unlocking new sources of funding.  

INNOVATION FUND AND PRIVATE SECTOR ENGAGEMENT 

The new Australian volunteer program is uniquely placed to support the piloting of new 
approaches and investments that deepen partnerships and support innovations across 
Australia’s aid programs. To that end, the new program will include an Innovation Fund, to 
allow new partnerships between Australian partner and Overseas partner organisations, 
and to incorporate new ideas, approaches and diversity in volunteer sending outside the 
scope of activities of the implementing partner and DFAT. The implementing partner will 
work with DFAT to design and manage the fund, collaborate and share learning and 
outcomes. The Innovation Fund may tailor its offerings to seek different kinds of ideas and 
input from non-traditional stakeholders, resulting in a number of windows of opportunity. 
Some ideas may include:  

a. piloting scalable partnerships between private sector and community organisations, 
or between volunteers and Australian scholarship alumni 

b. crowd funding to support the work of OPOs where volunteers are placed 

c. APO/OPO exchanges 

d. matching or co-funding arrangements  

Monitoring and Evaluation  

M&E context  

In recent years the volunteer program M&E has lacked breadth (quantitative) and depth 
(qualitative) information, making it difficult to report on overall program achievements. It is 
important that the monitoring and evaluation framework in the new program helps drive 
continuous improvements and clearly identifies program achievements. The framework 
must be relevant to all program stakeholders including DFAT, Posts, the implementing 
partner, the Australian and overseas partners and volunteers. Furthermore, outputs from 
monitoring and evaluation activities such as case studies, most significant change stories 
and reports, must be relevant to the Australian public, private sector, government and non-
government sector more broadly. 

Purpose and scope 

The scope of the M&E framework will be for the entire 10 year program. The audience for 
the monitoring and evaluation framework will be the advisory panel/strategic reference 
group, program implementing partner, DFAT Canberra and DFAT posts. Those that will need 
to be kept informed about the monitoring and evaluation results, findings and 
recommendations are the overseas and Australian partners, volunteers, the Australian 
public, private sector, government and non-government sector more broadly.  
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The purpose of the M&E framework will be three-fold:  

1. Accountability to the funder – DFAT and the Australian public 
2. Program performance and continuous improvement – DFAT and the program 

implementing partner 
3. Learning and contribution to the volunteer community – DFAT and the program 

implementing partner 

Areas of specific interest for M&E include the quality of the delivery (complementarity with 
DFAT aid policy and standards for delivering volunteer programs), the program’s efficiency 
in delivering its activities, the reach of the program (geographically, issues, demographic of 
volunteers, types of partners, etc.), the program’s effectiveness in achieving its end of 
program outcomes and learning. It is also anticipated that value for money will be an 
important aspect of reporting and that this will be measured by assessing program 
performance against quality and efficiency indicators. In addition, with a renewed focus on 
inclusivity, it is expected that the M&E framework will include indicators for measuring how 
effectively the program is contributing to gender, disabilities and youth and indigenous 
engagement. 

M&E approach 

The approach to M&E for the program will need to be: 

• Scalable to enable M&E on for volunteer projects of different scales from individual 
assignments to multi-stakeholder volunteer projects. 

• Agile to enable both a quick description of the entire program’s performance 
(breadth) and to capture the diversity and depth of the impacts of the program. 

• Inclusive in its development and implementation to be of meaning to a diverse 
audience and meet DFAT’s cross cutting themes reporting expectations. 

• Responsive to changing political, economic, social and environmental context both 
in Australian and overseas. 

• Evaluative: the evaluations of the program must enable a judgement on the 
program’s performance.  

• Produce stories of change: the monitoring of the program must enable the 
harvesting of stories of change from all stakeholders. 

Key evaluation questions 

We propose three overarching key evaluation questions to guide the monitoring and 
evaluation activities of the program. These are: 

1. How relevant is the program to the Australian Aid program and to Australians? 
This question will look at both the programs alignment with DFAT’s cross-cutting 
policies and strategies (gender, disability, public diplomacy, private sector 
engagement) and aid program and how well it meets the expectations of the 
Australian public. 
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2. How well is the program being delivered? This questions will look at whether the 
program meets good practice standards, is being delivered efficiently and achieving 
its immediate outcomes, if the program is innovating and improving and whether 
the program can be assessed as value for money. 

3. How effective has the program been in achieving its three end of program 
outcomes? This question will look at the reach and impact of the program in 
Australia and overseas, networks, whether the intermediate outcomes are being 
achieved as a result of program activities and using rubrics to determine how well 
the program is progressing towards the achievement of end of program outcomes. 
This question would also look at identifying the key success criteria of the program’s 
success. 

Aside from answering these questions, the M&E framework will also need to collect ongoing 
reflections and feedback from volunteers and other stakeholders that can be used to inform 
program decision-making to ensure the program remains relevant and performs to a high 
standard. 

Management & Governance Arrangements 

The program will be delivered through an initial 5-year contract from late 2017 to late 2022, 
with the option of a five-year extension until 2027, subject to a full review and evaluation of 
the program. Implementation of the program will be undertaken by an implementing 
partner (this may be a managing contractor, not-for-profit or a private sector group or 
consortium), selected through an open tender procurement process.  

The figure below illustrates the proposed management and governance arrangements and 
roles and responsibilities are outlined below. Management and governance arrangements 
will be further developed in the design document.  

Advisory Panel/Strategic Reference Group 

The new Australian volunteer program will be governed by an Advisory Panel/Strategic 
Reference group. The panel/group will be chaired by DFAT Canberra and include other key 
external stakeholders such as selected parliamentary representatives, significant private 
sector investors, non-government organisations, nominated returned volunteers and the 
implementing partner. The Advisory Panel/Strategic Reference Group will be the key 
mechanism for high-level policy, strategic direction and Ministerial recommendations for 
the global Australian volunteer program which will in turn, guide country-level program 
implementation. The role of the panel/group will also be to foster broader linkages and 
networks domestically and internationally. The panel/group will enhance the prestige of the 
volunteer program and support strategic direction of the Returned Australian Volunteers 
Network (RAVN). The Advisory Panel/Strategic Reference Group will also be responsible for 
recommending and piloting new approaches and partnerships through the Innovation Fund.  
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DFAT Australian Volunteers Section (AVS) 

DFAT Canberra Volunteer Section (AVS) will have responsibility for global program policy 
direction of the new Australian volunteer program. AVS will provide the Advisory 
Panel/Strategic Reference Group with secretariat support; liaise with global and thematic 
areas of DFAT; developing global policy and strategic direction for the program in alignment 
with the Department’s priorities and policies; support DFAT posts to align the program with 
Australian Government priorities; building networks to share best practice; determining the 
geographic and sectoral focus areas for the overall global volunteer program; and 
identifying strategic partnerships for the program to take forward, for example with 
Australia Awards and the New Colombo Plan, and other Australian Government 
Departments and external stakeholders (for example, private sector partners) identified to 
enable opportunities for collaboration. 

At an operational level, DFAT Canberra will be responsible for policy, financial and contract 
management; monitoring and evaluation of the program in conjunction with DFAT posts 
and overseeing the Returned Australian Volunteer Network (RAVN).  

DFAT Posts  

DFAT Posts will maintain strategic oversight of the new volunteer program in-country, 
working closely with the DFAT Canberra Volunteer Section to ensure high-level coherence 
and continued alignment with the global volunteer program. DFAT Posts will have a 
nominated Volunteer Program Manager who will be the key liaison point between the 
volunteer program and DFAT sectoral program areas in-country. The Program Manager will 
have a key role in integrating the Australian Volunteer program as a modality to support 
other bilateral development programs and ensuring volunteering is included in broader post 
strategic planning and monitoring activities. Posts will also have the opportunity to provide 
additional funds for an increased allocation of volunteers in-country through the volunteer 
program.  

DFAT posts will also have responsibility for managing and maintaining bilateral relationships 
in-country and supporting the approval of Subsidiary Arrangements required for program 
implementation. Posts will also identify opportunities for government partner engagement 
with the program and volunteers and ensure that the volunteer program in-country is 
responsive to emerging partner government priorities. 

Implementing Partner  

The implementing partner will provide the operational and administrative resources 
necessary to implement the program as well as the technical and development capacity 
required to achieve the program outcomes. The implementing partner will manage the 
whole volunteer cycle including: recruitment, mobilisation, training and management of all 
volunteers; ensuring compliance with DFAT policies and program standards; establishing in-
country management teams; and undertaking monitoring and reporting. The implementing 
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partner will also manage, with direction from DFAT, Public Diplomacy activities and an 
Innovation Fund.  

The implementing partner will work closely with DFAT to ensure the program delivers high 
quality outputs and achieves its outcomes. Operational systems and processes will need to 
be responsive to implementation needs and deliver value-for-money. Efficient and fit-for-
purpose systems and processes should be established in each country office, and offices will 
be adequately resourced to deliver quality human resource management, administration, 
finance, grants, logistics, security as well as marketing and communications. 
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Introduction 

The purpose of this document is to consolidate relevant and current information pertaining 
to the Australian Volunteer International Development Program (AVID), and identify key 
issues and lessons for the design of the new Australian Volunteers program. It summarises 
best practice internationally through other volunteer sending organisations and donors and 
what is working on the current program, extracting valuable lessons and identifying areas 
for improvement.   

The Desk Review serves as a reference document to support the design process and 
development of an evidence-base for the next phase of Australian government support for 
Australian Volunteers. It draws from a wide array of relevant literature including 
international research and experiences; current program evaluations, reviews and 
assessments; survey findings; and reports from implementing partners. Further research 
was conducted on specific themes and areas, including private sector engagement, other 
donor programs, gender, and monitoring and evaluation reports.  

Lessons from other donor programs show the importance of a program that has a strong 
home base brand and leverages its well-known brand to reach a wide and diversified 
audience. Many of the most successful programs appeal to a broad audience in sending 
countries (including youth, business professionals, retirees, graduates, etc.) and adopt 
variety in their development approaches in beneficiary countries (for example, volunteers 
working as a team on a specific sectoral program, or working with private sector companies 
to improve reach of products or services to poor communities, etc.). 

What is working well? 

This section summarises the key findings from the desk review in relation to those elements 
of the AVID program that are working effectively.  

• Recruitment and placement of volunteers is a successful element of the current AVID 
program. Reports indicate core partners are generally recruiting the right people with 
the right skills for volunteer assignments. Recruitment processes are targeting and 
attracting quality human resources with the skills and knowledge required to undertake 
successful placements.  

• Pre-departure training, in-country training and in-country support is effective and has 
delivered generally positive experiences for both volunteers and host organisations.  

• Based on the 2014 ODE evaluation report, 63% of volunteer assignments are aligned 
with Aid Investment Plans (AIPs); demonstrating a concerted effort to ensure 
assignments serve priority sectors for the Australian aid program. It also indicates that 
the program is responsive to changing priorities and new thematic areas of interest for 
Australian Posts.  

• The AVID program aligns with the DFAT Civil Society Engagement Framework by 
building strong individual and organisational connections through volunteers and their 
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work with host organisations, particularly NGOs but also governments and private sector 
entities. In addition, the volunteer program aligns with the core principles for 
engagement with civil society and contributes to strengthening local partner capacity, a 
core objective of DFAT engagement with NGOs.  

• The Survey of Returned Volunteers (2012) found that 97% of returned volunteers felt 
their assignments had increased their understanding of other cultures and knowledge 
of aid and development (95%). The program is contributing to the global literacy of 
Australians and their understanding of, and support for, the Australian aid program.  

• The Survey of Returned Volunteers (2012) results indicate that volunteering contributes 
to personal and professional development outcomes for volunteers, with 59% of 
respondents stating that their overseas assignment had assisted their careers.  

Key Challenges  

The Desk Review found that the key challenges to implementation requiring further 
consideration for the design are:   

Higher Order Challenges 

1. Public diplomacy outcomes are currently under-achieving, particularly in Australia, 
and can be significantly boosted by a new program.  

2. The financing model incentivises a focus on numbers of volunteer placements rather 
than quality and effectiveness, negatively impacting flexibility, responsiveness, and 
innovation.  

3. The Management Model involving multiple implementing partners, designed to 
support large-scale volunteer deployment capability in preparation for an increasing 
aid budget, resulted in administrative inefficiencies in a decreasing budget 
environment.  

4. Measuring development effectiveness is currently a low order priority and 
ineffective in capturing real development outcomes and achievements.  

5. Late adoption and lack of a robust and clear M&E framework has hindered 
systematic data collection for on-going management, decision-making and reporting 
on program effectiveness and development outcomes.  

6. Lack of flexibility within the current model, including in relation to the duration of 
volunteer assignments and the placement model (i.e. a single volunteer paired with 
a single host organisation), is constraining innovation and achievement of capacity 
development outcomes.  
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Lower Order Challenges: 

• Language skills and cross-cultural awareness of volunteers. While both language 
skills and cross-cultural competency may be acquired through a volunteer placement 
to varying degrees, a lack of these skills may be a barrier to success in a volunteer 
assignment.  

• Variation/change in the volunteer role and position description at implementation 
often slows the achievement of objectives and negatively affects early assignment 
satisfaction of volunteers.  

• Host Organisation and volunteers lack understanding of the AVID program, and 
volunteers find it is more difficult to work strategically and contribute to the higher-
level objectives of the program through their work.  

• Volunteers’ knowledge of a range of capacity development strategies and 
approaches/tools could be strengthened; currently the approaches are limited and 
lack diversity.   

• Professional isolation of volunteers in-country caused when assignments are in 
geographically isolated parts of a country and volunteers find themselves a 
significant distance from peers and professional and social support networks.  

• Lack of clarity and consistency regarding roles and responsibilities, particularly in 
the areas of security and WHS, between DFAT Canberra, DFAT Posts and 
Implementing Partners.  
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Lessons Learned & Design Considerations  

This section identifies lessons learned from the desk review, requiring further consideration 
through the design.  

Management & Contracting 

• Review the pros and cons of a single contractor versus multiple contractor model 
for program delivery. The current multiple contractor model negatively impacts 
administrative efficiency however attracts a diverse range of volunteers and 
networks in Australia and overseas. While moving to a single contractor could lead 
to increased administrative efficiency, this needs to be weighed against the benefits 
of a multiple contractor model.  

• Clarify governance arrangements, implementation mechanisms and controls, roles 
and responsibilities to ensure core partner(s) retain operational autonomy and DFAT 
have a substantive and strategic role in setting program objectives and monitoring 
progress towards achieving objectives.  

• Consider ways to encourage and incentivise collaboration or innovation. This could 
include specific contractual obligations and outcomes related to collaborative 
activities that are linked to performance payments.  

• Consider how to resource volunteers during their assignment to assist in achieving 
their assignment outcomes, including access to small grants. This is a common 
element in other donor programs.  

Value for Money  

The new AVID Program Design will need to consider: 

• Multi-year funding for effective planning and investment: Annual funding 
undermines longer term planning and incentivises delays in volunteer placement to 
the next financial year in order to secure out-year funding. The next phase should 
consider the feasibility of multi-year funding (or ‘whole of volunteer placement’ 
funding) for effective investment planning over the life of a volunteer placement.  

• Multi-dimensional / cluster approach to addressing capacity needs:  volunteer(s) 
working across several host organisations with similar needs, and/or volunteers 
working in teams to address specific sectors, can have the potential to increase 
management efficiency, reduce isolation, strengthen capacity development and 
avoid capacity substitution.   

• Incentivise improved cost effectiveness and performance: the current contracting 
model incentivises spending and adopts a maximum cost budgeting approach. The 
next phase of the program could consider funding lower cost estimates with reserve 
contingency funds and competitive pricing up-front to incentivise cost savings.   
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Alignment with the Aid Program & Linkages with Other DFAT Programs 

The new AVID Program Design will need to consider: 

• The extent to which volunteer program assignments should be aligned with / 
compliment / or extend sectoral reach of AIPs and in-country programs (currently 
63% of assignments align with AIPs).  

• If, and how, to improve engagement of Posts in-country including with volunteers, 
host organisations, and with the AVS section, DFAT Canberra. Potential areas for 
improvement include clarifying roles and responsibilities of the various stakeholders; 
increased Post responsibility for determining volunteer numbers and placements; 
integrating volunteers into the design of in-country programs; and, encouraging the 
use of country program funding allocations to increase volunteer numbers.  

• Concrete ways to link with and support other DFAT programs including Australia 
Awards (AA), New Colombo Plan (NCP), Australian Civilian Corp (ACC), ANCP, and 
Sports for Development - at both a higher level as well as in-country. There are 
similar higher order outcomes between these programs and the current AVID 
program, for example NCP and Australia Awards both aim to build people-to-people 
linkages at the individual, institutional and country levels and develop capacity and 
leaderships skills. A concept paper for a mentoring program between Australia 
Awards Alumni and AVID volunteers has already been developed and could be 
piloted (or scaled-up) through the next phase of the program. The New Colombo 
Plan provides opportunities for AVID to develop further linkages with universities 
and private sector partnerships. ANCP presents opportunities for linkages with 
Australian NGOs and in-country partners through volunteers.  

• Purposeful organisational linkages between in-country organisations and 
Australian Partner Organisations (APOs). One quarter of volunteers are assigned to 
host organisations through APOs and 67% of these volunteers had contact with their 
APO during their assignment, helping to foster ongoing organisational linkages.  
Fostering and building these partnerships may leverage more sustainable and 
continuing development outcomes.  
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Public Diplomacy  

The new AVID Program Design will need to consider: 

• Substantial boosting of the Program profile in Australia: the current program is not 
leveraging in Australia public diplomacy enough and the new design should consider 
a broad-based approach utilising a range of marketing and communications 
strategies.  

• Improved and simplified branding guidelines to increase visibility of the AVID 
program and ameliorate the current challenges regarding using a single AVID 
branding versus using the AVID branding and partner logo.  

• Reduced control regarding volunteer and partner media and communications 
activities: quality and content issue combined with substantial delays and difficulties 
in DFAT approval of media opportunities results in numerous missed opportunities 
to undertake public diplomacy activities. The design needs to consider how this can 
be addressed, potentially learning from the Australia Awards program and New 
Colombo Plan initiative.  

• Increased inclusion of returned Australian volunteers for public diplomacy efforts 
to promote the AVID program as well as improve understanding of Australia’s aid 
program and partners. The Returned Australian Volunteers Network (RAVN) has 
been established and should remain a key element of the next phase of the program.  

• Communication and public diplomacy strategy: the design should provide guiding 
principles for the development of a communications and public diplomacy strategy 
to be developed at implementation by the delivery partner(s).  

Cross-Cutting Issues – Gender, Disabilities & Youth Engagement 

Gender  

DFAT recently published the Gender Equality and Women’s Empowerment Strategy that 
applies to all programs. The strategy adopts a twin-track approach that involves directly 
addressing gender equalities and integrating gender issues into all aspects of Australia’s 
work. The three priorities guiding the strategy, and their relevance to the AVID program, 
are:  

1) Enhancing women’s voice in decision-making, leadership and peace-building. Of direct 
relevance to the Australian volunteer program is a focus on supporting “women’s 
organisations, networks and coalitions wherever possible, particularly those giving a voice 
to marginalised groups such as women with disabilities, indigenous women or young 
women and girls” through this priority focus area.  

2) Promoting women’s economic empowerment. Australia will integrate gender equality 
into aid for trade, economic diplomacy and trade efforts including through support for 
sectors dominated by women to improve wages and remove discrimination. AVID can 
support organisations that assist women and girls to learn business and vocational skills, 
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support access to finance initiatives, and support organisations conduct advocacy and policy 
work in relation to women’s economic empowerment.  

3) Ending violence against women and girls. Relevant to the Australian volunteer program 
is a focus on engaging with non-government organisations to improve women’s access to 
justice, support services and violence prevention through a broad range of organisations.  

In 2014-15, 11% (or 104) new volunteer assignments, focused on gender inclusion, and the 
current ratio of female to male volunteers is 3:18. In alignment with the recent DFAT global 
gender strategy, there is opportunity to adopt a more strategic and purposeful focus on 
gender in the new program and develop an M&E framework that more effectively captures 
and measures the contribution of the program to gender equality and women’s 
empowerment outcomes as part of the Australian aid program.  

Disabilities 

There is currently a three-pronged approach to disabilities through the volunteer program: 
engaging with Disabled Peoples Organisations (DPOs), working with people living with 
disabilities and advocating for rights and full participation of people living with disabilities. A 
significant number of volunteer assignments currently engage with DPOs and in 2014-15, 
165 out of 921 new assignments were focused on disabilities (17.9%) and 1.4% (or 13 
volunteers) were identified as having a disability. Annual reports indicate more work is 
required on mobilisation and interview processes for people with disabilities.  

Youth Engagement 

Youth engagement has declined since the closure of the Australian Youth Ambassadors for 
Development program (AYAD), with only 6% of total volunteers in 2014-15 aged between 
18-24 years. Youth engagement could be increased through linkages with universities and 
tertiary study programs as well as through engagement with the NCP initiative, Sports for 
Development and Australia Awards.  

Private Sector Engagement 

Currently, only 3% of AVID volunteer assignments are with private sector entities. The Joint 
Standing Committee on Foreign Affairs, Defence and Trade has urged the AVID program to 
ensure sufficient focus is placed on strengthening businesses and transferring technical 
skills. The Committee report recommends the Australian Government review current 
Australian funded business volunteering or mentoring initiatives to: a) improve connections 
to other Australian-funded business; b) improve public information about Australia’s 
volunteering programs; c) better collaborate with volunteering programs organised and 
funded by Australian businesses; and, d) consider improved processes with a view to 
creating a more business-focused volunteering or twinning program. The Committee report 
states that connecting people and organisations internationally brings reciprocal benefits to 

                                                        
8 Data provided by AVS DFAT on 10 March 2016.  
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both the host country and Australia. Pacific Island countries in particular have encouraged 
the Australian government to consider short-term work programs and twinning or 
mentoring programs with Australian companies operating in the region. A summary of ABV 
and other donor approaches to private sector engagement can be found at Annex 1.  

Approach to Monitoring, Evaluation & Reporting 

The AVID program supports and enables the achievement of numerous Australian 
Government objectives including development outcomes, public diplomacy, global and 
regional literacy and people-to-people linkages. Measuring and evaluating the program 
against these outcomes is currently under-resourced and lacks a definitive approach. In 
addition, attribution can be complex because outcomes can often require long timeframes 
and outcomes are often non-tangible, such as capacity development and people-to-people 
linkages and how the program contributes to broader development objectives.   

The M&E system for the new program will need to focus on both quantitative and 
qualitative program achievements, ensuring that data on the development outcomes and 
impacts of volunteers is captured and measured at both the host organisation/beneficiary 
level as well as the country and global level. Currently, performance reporting focuses on 
numbers of volunteers per financial year and does not account for qualitative aspects of 
assignments, including the experiences of volunteers and impact on capacity development 
within Host Organisations, nor does it measure progress against other outcomes. 

Based on desk review of the AVID annual reports some of the key M&E related design 
considerations are:  

• The M&E framework needs to use qualitative and quantitative measures for all of 
the AVID program outcomes, and provide more robust evidence that services 
multiple interests. 

• A practical M&E approach needs to be developed and outline what data will be 
collected, and for what purposes (recognising that not all things need to be 
measured), and how.  

• Reporting requirements need to be systematic and standardised across 
implementing partners to ensure consistency across data sets.  

• Data collection and reporting needs to be quality controlled; with clear roles and 
responsibilities related to data collection and usage.  

• Consider a more proactive role for host organisations in measuring achievement of 
outcomes, conducting baseline and capacity needs assessments, identifying capacity 
development indicators, regular monitoring of progress and so forth.  

• Case studies and most significant change approaches can be integrated to highlight 
and communicate achievements for both M&E and public diplomacy.  

A summary of approaches to M&E employed by similar types of programs, within Australia 
and with other donors, is outlined in Annex 2. A brief summary of key aspects of other 
donor volunteer programs for consideration in the design is provided in Annex 3.  
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Other Donors 

Other donor programs offer insights into how AVID might integrate new ideas and lessons 
into the new design for the program. Annex 1 discusses how other volunteer programs 
engage with the private sector, and annex 3 provides an overview of how other volunteer 
programs are addressing the challenges faced by AVID. The stand-out lesson for the new 
design is to embrace flexibility and innovation in volunteer approaches. To date, the AVID 
program has a degree of diversity in its approaches, having adopted more organisational 
partnership approaches between Australian organisations and similar overseas 
organisations. However, there are other approaches that may be integrated into a new AVID 
program design including: 

- VSO undertakes projects whereby a team of variously skilled volunteers are brought 
together to work to a specific project design, from start to finish.  

- Many donor programs include exchange programs whereby staff of partner 
organisations in developing countries travel to the home country for specific learning 
opportunities.  

- Ireland includes a specific graduate program, similar to the Australian Youth 
Ambassadors for Development Program, and also includes volunteers on its 
humanitarian rapid response roster. 

- The Peace Corps is a semi-autonomous US agency dedicated to sending large 
numbers of volunteers overseas and is a high profile and highly regarded institution 
within the USA.  

- Norway, Canada, USA and Germany, have explicit outcomes related to the benefits 
of a volunteer placement for both the individual volunteer and the home country 
community. They highlight the importance of knowledge transfer, skills 
development, and global experience for returning volunteers and the communities 
into which they return. 

- Numerous volunteer sending countries also use volunteers to work with 
communities in their home countries.  

Reviewing the wide variety of approaches and lessons internationally brings to light a 
variety of approaches that could be adopted by the new AVID design, and potentially 
increase its reach, effectiveness, and visibility both within Australia and overseas.  
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Summary & Conclusion 

The documents reviewed in this report outline the key aspects of the AVID program that are 
currently working well as well as areas for improvement, approaches for consideration and 
lessons learned that can inform the design of the new program. While the program is 
achieving development outcomes, this was not visible in the desk review, indicating that 
qualitative data on program achievements is not being adequately captured through current 
M&E and reporting. Similarly, there is substantial room for improving public diplomacy 
outcomes, particularly in Australia, as well as developing a more strategic approach to 
integrating gender, disabilities and youth engagement into a future program. In addition, 
there are substantial opportunities for exploring linkages with the private sector through 
the volunteer program, trialling new innovate approaches to volunteering and capacity 
development, piloting joint activities with other DFAT people-to-people programs and 
improving overall coordination and alignment with other Australian aid programs.  
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Annex 1 – Private Sector Engagement 
This annex reviews AVID’s private sector engagement through Australian Business 
Volunteers (ABV) and other donor approaches to working with the private sector. Based on 
the review, most donor volunteer programs are connecting with the private sector in 
varying ways and to varying degrees, however, they lack a clear engagement strategy.  

Australian Business Volunteers (ABV) aims to strengthens businesses and private sector 
institutions for broad based growth across Asia and the Pacific. They focus on developing 
long term relationships that enable the transfer of business skills to partners over a number 
of years, combining a mix of skill sets delivered over multiple and short-term volunteer 
assignments. The organisation also manages corporate volunteering programs on behalf of 
companies. For example, ABV manages the Corporate Service Corps (CSC) and Smarter 
Cities Challenge (SCC) programs for IBM which sees corporate staff take on volunteer 
placements such as providing IT solutions to a water utility in Indonesia, management 
analysis in the Philippines and project management mentoring for service providers in 
China.  

ABV has a registry of senior business professionals who are mobilised to support 
organisations such as The Bank of Papua New Guinea, Department of Finance – PNG, Pacific 
Islands Trade and Invest, PNG Women’s Chamber of Commerce and Industry, ADB Pacific 
Business Investment Facility and Australian Business Councils in PNG, Fiji and the Pacific.  

Prior to 2011, ABV received a grant from the DFAT to manage its program. Restructuring of 
the implementation arrangements saw ABV sub-contracted, first to Scope Global and now 
also to AVI, to manage short-term volunteer assignments that build business capacity and 
regulatory capacity of governments. One third of ABV assignments directly support 
business, marketing and tourism in countries across the Asia and the Pacific. Approximately 
half of all volunteers were placed with NGOs and a further 21% with businesses or social 
enterprises.  

United Nations Volunteers (UNV) has a number of long-term partnerships with private 
companies that aim to mobilise their employees to volunteer in positions that link good 
business practice and CSR approaches with good development. These partnerships also 
support linkages between the private sector and the UN system and provide opportunities 
for volunteer sponsorship and donations from private sector companies.    

US Government Peace Corps has a Partnership program that connects volunteers and the 
communities they work in with the private sector in the U.S to fund small grassroots 
projects. Volunteers submit a proposal for a specific community project and this is posted 
online to raise funds for the project. In order to receive funding the community is required 
to make a 25% contribution to the total project cost and identify success indicators.  

Volunteer Service Overseas (VSO), a semi-autonomous government agency of the UK 
government and funded by DFID, works closely with the UK private sector to seek financial 
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support, technical expertise and employee volunteers. VSO also initiated a private 
philanthropy initiative, ‘Million Hours Fund’, which aims to raise £1 to fund more than one 
million hours of national volunteering; where local people volunteer on VSO projects in their 
own communities. An ethical review log is also maintained to ensure all private sector 
partners and donors meet criteria for the ethical funding policy under the VSO program.  

The NZ Government Volunteer Service Abroad (VSA) program is focused on economic 
development in the Pacific through private sector engagement. This component focuses on 
building productive enterprises, increased employment opportunities and creating a more 
skilled private sector workforce through long and short-term volunteer assignments in the 
Pacific.  
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Annex 2 – Monitoring & Evaluation 

This annex summarises approaches to M&E for volunteering under other DFAT program and 
other donor programs. The next phase of the Australian Volunteer program can draw upon 
global examples of best practice and specialist expertise in order to develop a more robust 
and complete M&E approach. 

The New Colombo Plan (NCP) Monitoring & Evaluation Framework focuses on obtaining 
information for DFAT to report on study programs and professional experience; the impact 
of NCP on Indo-Pacific knowledge and skills; networks formed between scholars and 
students; Australian university and private sector engagement with the program; reciprocal 
partnerships between Australian universities and private sector organisations; and, Indo-
pacific partner government support for NCP. The information is sourced from alumni 
surveys, feedback from universities, annual reports from Posts, feedback from foreign 
leaders and high level stakeholders, mobility data from universities, data on internships and 
mentorships, business engagement database, policy reviews and evaluations.  

Australia Awards M&E is outcome and process focused at the pre-award, on-award and 
post-award activity levels, with information gathered through periodic reviews, student 
surveys and post-award evaluations. There has been a shift from a quantitative focus 
(student numbers and successful completion) to a more robust approach that enables 
reporting on qualitative aspects of the program including how effectively the program 
supports the aid program; post-award career progressions of alumni; how scholarships 
contribute to links between individuals and organisations and between Australia and other 
countries; and, implementation efficiency. Some of the key methods used for qualitative 
evaluation include longitudinal studies, tracer studies9, individual and organisational case 
studies, thematic studies and review and reflection workshops.   

ANCP (Australia-NGO Cooperation Program) has developed a high-level Monitoring, 
Evaluation and Learning Framework that applies consistent monitoring and reporting from 
Australian NGOs funded by the program. The framework provides DFAT with a system for 
collecting, collating and presenting information on overall effectiveness. Australian NGOs 
and in-country partners retain their own monitoring and evaluation systems for where the 
data is predominantly drawn for ANCP reporting.  Additional data is collected through 
biennial meta-evaluations of completed NGO evaluations, and more in-depth thematic 
reviews.  

Australian Business Volunteers (ABV) Monitoring, Evaluation, Reporting and Improvement 
Framework is based on their program logic, with progress and success measured against the 
four key outcomes of improved socio-economic conditions; strong volunteer integration; 
community-driven partnerships; and, strong organisational capacity. The different stages 

                                                        
9 DFAT has a globally mandated approach to post-award outcome assessments that provides three-year cycle tracer 
studies using a common methodology to enable cross-program evaluation and time series analysis, Investment Design 
Australia Awards Indonesia 2014-2022.  
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outlined in the theory of change are used as indicators for measuring contribution over the 
immediate, intermediate and long-term.  

The NZ Government VSA Program Results Framework is focused on their program logic, and 
measures progress based on the long-term outcomes for each program component: 
improved economic development (private sector focused); improved public services 
supporting citizens and; a stronger civil society supporting vulnerable citizens; and, lower 
level outcomes. Medium and short-term outcomes measured under these long-term 
outcomes vary across the components, however key outputs remain static.  

The UK Government VSO program Evaluation Strategy is program-focused and aims to 
embed a culture of learning and evaluation within the organisation and within programs 
managed by consortium members. The strategy builds learning and evaluative questions 
and processes into program designs, and increases opportunities for collaborative learning 
and information sharing. Key approaches under the strategy include developmental 
evaluations for emerging and innovative initiatives; progress reviews and analysis of 
implementing strategies; and, summative final evaluation and impact assessments. The 
program-based approach to evaluation aligns with the nature of VSO’s assignment of 
volunteers into broader capacity development programs overseas.  
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Annex 3 – Other Donor Volunteer Programs 

Other donor volunteer programs contribute a range of ideas for consideration in the design 
of the new volunteer program. This annex summarises the approaches employed by other 
donors, and highlights areas of interest and/or learning relevant for the design. 

Outcome Diversification 

A significant number of donor volunteer programs, including Norway, Canada, USA and 
Germany, have explicit outcomes related to the benefits of a volunteer placement for both 
the individual volunteer and the home country community. They highlight the importance 
of knowledge transfer, skills development, and global experience for returning volunteers 
and the communities into which they return10. Outcomes tend to be focused on the 
reciprocal benefits to individuals, organisations and countries through volunteer 
assignments, as well as learning and professional development that occurs through 
volunteering. For example, the German volunteer program (Welwarts) focus on volunteer 
contributions to a development project, mutual learning and intercultural exchange.  

Volunteer exchanges 

A number of donor volunteer programs offer two-way exchanges and institutional twinning 
arrangements, emphasising the reciprocal benefits of volunteering to both countries. FK 
Youth (Norway) funds more than 20 different exchange programs including a group program 
that involves at least two people from each country volunteering together. Germany offers 
a South-North component that sees young people from developing partner countries 
provided an opportunity to volunteer for development work in Germany. South-South and 
triangular twinning has been implemented by FK Norway since 2012, with one in five 
volunteers participating in this program.  

UNV and VSO offer national volunteering assignments where volunteers are nationals of 
developing partner countries. Currently 30% of VSO volunteers are nationals. This reduces 
overall assignment costs and can be an effective approach to capacity building. UNV also 
offers donor governments a range of volunteering modalities to fund including online or e-
volunteering/mobile volunteering, which enables an annual average of 10,500 volunteers 
from 183 countries to volunteer online. 

Volunteer Preparation and Return 

Prior to an assignment starting, Japan Overseas Cooperation Volunteers (JOCVs) are 
required to undertake intensive study in the language of the host country as well as studies 
in the principles of international cooperation, cultural awareness, the history and culture of 
the host country, health management and safety measures.  

FK Norway and Weltwarts (Germany) volunteer programs require two-month follow-up 
service in home countries at the end of a volunteer assignment, and returned volunteers in 
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Norway automatically become ambassadors for the program. The Peace Corps recruits 
university campus ambassadors to promote the volunteer program through peer-to-peer 
outreach, campus connections and social media. Japan has introduced special employment 
quotas for returned volunteers to serve in local government authorities and boards of 
education.  

Type and Length of Assignment 

Irish Aid Volunteering in cooperation with the EU has a Rapid Response Corps register of 
highly-skilled volunteers for short notice emergency relief. Similarly, Peace Corps also have 
3-12-month humanitarian response assignments. Red Cross is working with the Australian 
Government on a partnership that will embed international volunteering within the 
humanitarian and development work they do.. 

Many donor volunteer programs, including New Zealand, Ireland and Norway, identify 
priority sectors for volunteer placements to align with aid priorities and target specific 
expertise within the sending country, whilst others do more generic intakes. UNV 
assignments are also often used to pilot new approaches to development programs, with a 
view to scale-up if successful. 

Most donor programs offer a variety of short and long term volunteer assignments. 
However, the standard volunteer assignments under Peace Corps, JICA and JOCV is two 
years. JOCV offer short-term volunteers (less than one year) based on request and Peace 
Corps also offer a one-year Global Health Service Partnership with physician and nurse 
educator assignments.  

Co-financing and Joint Programs 

Some donors require co-funding and fundraising by volunteers, host organisations and 
partners. A substantial number of donor volunteer programs adopt a multiple grant 
approach to implementation where partner organisations in the home country jointly 
develop proposals with a host organisation to seek grant funding of volunteers. Other 
donors adopt a consortium approach, such as DFID’s ICS volunteer program which is led by 
VSO with sub-partners in each host country. 

The UNV program offers 6-month volunteer assignments for university students where the 
university provides accreditation for the volunteer assignment and/or volunteering is part of 
the course content. Likewise, Peace Corps offer specialised programs that combine 
university education with volunteering for undergraduates and post-graduates.  
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This Document 

This Aide Memoire brings together the key findings and recommendations that emerged 
from consultations conducted in Australia, Indonesia, Solomon Islands, Laos and Cambodia. 
Consultations followed a Desk Review (canvassing Australian and international evidence, 
experiences and lessons learned) conducted from Dec 2015 through to end January 2016. 
The Consultation Phase began in January 2016 and completed in early March 2016. The Aide 
Memoire has informed the development of a Design Options Paper, which will determine 
the framework for the final design document. The Desk Review and Aide Memoire, coupled 
with the detailed notes from in-country consultations, will provide the evidence base and 
rationale for key design decisions and directions. These documents will shape the final 
program logic and high-level Monitoring and Evaluation Framework.  
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Design Background 
The Australian Department for Foreign Affairs and Trade (DFAT) has been supporting 
Australian volunteers in overseas development contexts for more than 60 years. The current 
Australian Volunteers for International Development (AVID) Program, commenced in 2011 
and ends in December 2017, a new phase is currently in design. The design will be for a six 
(6) year program valued at approximately $40 - $50 million per annum, with a ten-year 
design horizon.  

 
The AVID program provides opportunities for Australians to contribute to the Australian 
Government’s aid program by undertaking assignments that foster people-to-people 
linkages and support good development work with overseas host organisations across a 
range of sectors. The work of Australian Volunteers complements our aid program 
investments and strategies. Volunteers are active in the Australian Government’s public 
diplomacy efforts; raising awareness of the Government’s aid program overseas and in 
Australia,  
 
Since AVID was launched in May 2011, over 5,300 volunteers have been supported in over 
40 countries in the Pacific, Asia, Africa, the Caribbean, Latin America and the Middle East.  In 
2014-15, a total of 1,906 AVID volunteers were on assignments in around 1,222 overseas 
host organisations, spanning international and local non-government organisations, 
government bodies, United Nations agencies, educational institutions and the private 
sector. Assignments are on average 10 months in duration, but can be between four weeks 
and three years.   
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Proposed Investment 
The new Australian Volunteers program will contribute to achievement of the following 
broader goals: 

• The Australian aid program is perceived positively in Australia and internationally; 

• The Australian government is achieving its development objectives; and 

• Australians are more globally literate and connected. 

The proposed investment will operate in countries across Asia, the Pacific and Africa.  

The design of the new Australian Volunteers program is guided by a commitment to the 
following principles:    

o Australian Volunteers will continue to be a highly valued contribution to the work of 
many organisations in developing countries, and the Australian Government is 
committed to supporting their work and development achievements. 

o Individually placed volunteers, and volunteers placed through Australian Partner 
Organisation are both highly valued and offer Australians a diversity of entry points 
to volunteering.  

o Flexibility in assignment duration, and in the kinds of organisations that host 
volunteers, is important to ensuring assignments are responsive to needs, and 
tailored to individual circumstances and contexts.  

o The Australian Volunteer program will continue to align with and complement the 
Australian Aid program objectives and is therefore driven, in part, by Posts and their 
Aid Investment Plans.   

o Piloting innovative approaches to volunteering will be encouraged, including 
exploring ways to engage the private sector and other strategic partnerships and 
projects.   

o The proposed investment will leverage the Australian Volunteer program to: achieve 
increased visibility of the Australian aid program in Australia and overseas, and 
promote internationally volunteering to the Australian public.  

o The Australian Volunteers program should increase awareness and educate 
Australians about global issues of aid and development; building global literacy.  

o The Program will support strengthened people-to-people links over the long-term; 
building networks, knowledge, skills and cultural understanding between Australians 
and our global neighbours. 
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Observations and Key Recommendations 
OVERWHELMING SUPPORT FOR THE AUSTRALIAN VOLUNTEERS PROGRAM  

Observations: 

The Design Team found overwhelming support for the Australian Volunteers program from 
all interviewed stakeholders including volunteers, host organisations, Posts, and Australian 
Partner Organisations. There was widespread praise for the work of volunteers, and the 
skills and commitment they bring to their roles. There was also recognition of the mutual 
benefits to Australia and its development country partners through volunteers which 
include strong people to people links, mutual skills development and goodwill. 100% of 
Posts surveyed as part of the design process stated that they would choose to participate in 
the new program.  
 
The Design Team notes the cost effectiveness of the volunteer program contribution to 
development vis-à-vis other aid modalities.  Budget cuts to the program have resulted in 
demand for volunteers (from developing countries) and volunteer positions (from 
Australians wishing to volunteer) significantly outstripping funds available to support 
positions.  In addition, there is an appetite from Africa Posts to increase volunteer numbers 
to countries in that region.  
 
The quality of volunteers, in terms of professional capability and personal characteristics, 
have been widely praised by all stakeholders. Based on interviews with host organisations, 
the program, in spite of other challenges, is delivering very good outcomes for Host 
Organisations. The general impression is that volunteers have been recruited well, 
supported in their role, and received appropriate preparation. This general impression 
notwithstanding, a number of DFAT Posts and some volunteers interviewed were concerned 
at the (sometimes) high number of long-term volunteers (or “career volunteers”) and 
questioned whether this was appropriate for the program. 
 
Key Recommendations:  

• The new program should continue to focus on building people to people links and 
capacity development of host organisations through volunteers and further 
strengthen public diplomacy and communications in Australia and overseas.  

INFLEXIBILITY STIFLING INNOVATION 

Observations:  

Host organisations, implementing partners and volunteers noted that the current program 
does not provide sufficient flexibility and stifles innovative approaches to implementation. 
Of particular note was the length of time for assignments with many arguing that they were 
too short. The Design Team notes that some of this inflexibility emerges from the current 
financing model under the AVID program which drives implementing partners to focus on 
annual volunteer numbers rather than innovation and development outcomes.  
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The Design Team found examples of innovative approaches under the program including 
institutional partnerships between Australian Partner Organisations with overseas Host 
Organisations, and examples of teams of volunteers that included young professionals as 
well as more experienced mentors.  
 
Key Recommendations:  

• A more flexible volunteer program could help to strengthen innovation and 
incentivise new approaches to delivery of the volunteer program. Specific examples 
include: 
- More flexibility in the management model for a variety of approaches to 

volunteer placements including cluster placements where a group of volunteers 
work around a particular theme, such as gender empowerment, or in a particular 
geographic location (to overcome isolation); a single volunteer working with 
multiple Host Organisations; or multiple volunteers for a single Host 
Organisation; 

- A variety of assignment lengths to meet the specific needs of a Host 
Organisation; 

- More opportunities for volunteers and Host Organisations to share their 
experiences and learning in a specific country as well as opportunities for 
knowledge sharing between different countries to support new approaches to 
capacity development; 

- Establishing a small grants program that can be accessed by volunteers and Host 
Organisations to support capacity development outcomes through an 
assignment; 

- Supporting learning and development opportunities for volunteers prior to and 
while on assignment 

 

ALIGNMENT WITH AID INVESTMENT PLANS (AIPS) 

Observations: 

The Design Team found that a large portion of assignments, and selection of Host 
Organisations, are aligned with or complements the Australian Government Country Aid 
Investment Plan, or other bilateral objectives in the country. In many cases, volunteers were 
placed in locations and assignments designed to either directly support the bilateral aid 
program or enable Australia to have some presence in a sector / area where they did not 
have an aid program but were keen to maintain engagement. 71.43% of Posts with 
volunteer programs stated that it was very important for the volunteer program to align 
with Australian Aid program objectives at Post, while 28.57% stated it was somewhat 
important. All stakeholders identified alignment with AIPs as a positive to the program, but 
noted that flexibility was required to allow Posts to retain diverse priorities. Alignment with 
the AIP allows DFAT post to enhance and complement their portfolio. The flexibility to go 
beyond and outside of the AIP allows new relationships to be built and long-term objectives 
to be maintained in the face of resourcing constraints.  
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Key Recommendations:  

• Continue to align majority of volunteer assignments with AIPs while retaining 
flexibility for some volunteer positions outside AIP priorities.  

• Undertake more purposeful planning and communications between DFAT Posts and 
implementing partners to ensure continued alignment with AIPs and opportunities 
for emerging priorities.  

LACK OF ENGAGEMENT WITH RISK 

Observations:  

The consultations found that a lack of overall DFAT engagement with program risks impacts 
implementation effectiveness. The large majority of volunteers in-country felt aside from 
some social activities, their expertise was under-utilised by DFAT, and a number of DFAT 
Posts emphasised concerns around risks related to volunteers being in-country. A significant 
contributor to the problem was a lack of clear guidance regarding DFAT WHS responsibility 
to Australian volunteers vis-à-vis implementing partner’s responsibility, host organisations’ 
responsibility, and/or individual volunteer responsibility. Additionally, implementing 
partners and volunteers felt that DFAT media and communications guidance and approvals 
processes were somewhat stifling opportunities for promoting volunteer stories, and 
resulted in volunteers deciding not to engage audiences through local media. Consequently, 
DFAT is not able to generate the volume of media it might otherwise.  

Key Recommendations:  

• Ensure guidance on communications and media is not overly cumbersome and 
incentivises rather than dis-incentivises opportunities for promoting the volunteer 
program.  

• Consider how lessons from Australia Awards and New Colombo Plan’s management 
of individual stories while retaining strong branding could be applied to a new 
volunteers program.  

QUALITY OF IN-COUNTRY MANAGEMENT MATTERS 

Observations: 

The consultation process found that the quality of the in-country management team (in-
country management is a function of the implementing partners), was a significant factor in 
the success of the program in the eyes of Host Organisations, volunteers, and Posts. In-
country management teams that sought to draw volunteers together for shared learning 
and support; were responsive to various challenges facing volunteers; proactive in working 
with host organisations; and that worked closely with DFAT teams, were highly valued. This 
is particularly important in addressing the needs of volunteers who are working in remote 
and isolated areas.  
 
Instances where there has been less professional and robust in-country management has 
led to negative experiences for volunteers. For example, some volunteers reported bullying 
or corruption during their assignments to in-country management teams that were not 
acted upon, and consequently volunteers were repeatedly placed with unsatisfactory host 
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organisations. Also, volunteers have reported reminding their country management team of 
reporting requirements; volunteers receive no feedback on their reports; reporting is not 
being used to inform implementation; and, DFAT is not being fully informed about the 
achievements and short-comings of the program.  
 
Key Recommendations: 

• In-country management teams should be resourced with expertise in capacity 
development and organisational development as well as administration, logistics, 
networking, media and communications, and monitoring & evaluation expertise.   

• The new program needs to have robust monitoring and reporting and assessment of 
implementing partner effectiveness; this should include ensuring that monitoring, 
feedback and evaluation reports are being used to inform improvements to  ongoing 
program management .   

DEVELOPMENT OUTCOMES ACHIEVED BUT INVISIBLE 

Observations:  

Host Organisations reported that their development work had benefited in numerous ways 
from the contribution of Australian Volunteers. Substantial technical and management skills 
are being transferred to Host Organisations at the individual level, and plans, strategies, 
systems and tools are imparted at the organisational level. Australian Volunteers, in turn, 
learn about other cultures and form strong links with people and organisations in the 
countries where they volunteer, often for decades after returning. Many returned 
volunteers return to visit their host organisation and/or fundraise for the organisation. They 
also host semi-formal information sessions in Australia on their experiences. These are all 
strengths of the AVID program, yet the current program does not capture the development 
impacts effectively, nor does it disseminate the knowledge generated.  

Implementing partners and volunteers reported they felt DFAT was not concerned with 
development impacts or outcomes from volunteer assignments. It is worth noting, however, 
that this was not reflected in consultations with DFAT staff working on the AVID program, 
who had a solid grasp of the program achievements and were generally impressed with 
volunteer contributions to development. All stakeholders agree, however, that 
development outcomes and impacts are not well tracked, recorded or measured, and are 
therefore unable to be fully leveraged. The Design Team believes that the current driver of 
the program, annual volunteer quotas (which is the sole indicator in the absence of 
development-related performance measures), tends to give the impression that other 
outcomes are of lesser value. As a result, the program is achieving less, and perceived to be 
achieving less, than it could for all stakeholders (volunteers, host organisations, Australian 
public, DFAT, partner governments).  

Key Recommendations: 

• Develop a robust M&E framework and system that focuses on both qualitative and 
quantitative impacts and captures the development and diplomacy outcomes of the 
program. 
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• Further leverage public diplomacy opportunities and increase promotion of the 
volunteer program in both Australia and overseas.  

• Establish closer relationship between DFAT Posts, volunteers and implementing 
partners and support opportunities for closer collaboration between the volunteer 
program and sector programs in-country.  
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Conclusions for the Design 
VISIBILITY 

The visibility of the AVID program is minimal both in Australia and overseas. While the 
program punches above its weight in terms of development outcomes, it punches well 
below its weight in terms of visibility. Program impacts are not being adequately promoted 
or leveraged which leads to under-valuing of the program (including within DFAT internally), 
missed opportunities for promoting Australia’s aid program in Australia and overseas, and 
for leveraging greater people to people links and global literacy. Based on the Post survey 
conducted as part of the design consultation process, 7.14% of Posts stated volunteers 
make a significant contribution to aid diplomacy, 50% stated that volunteers contributed 
considerably to aid diplomacy, and 42.86% stated volunteers make a moderate 
contribution. 

Implementing partners strongly argued that low visibility is due to DFAT’s role in restricting 
communications and marketing, particularly in Australia; making it too difficult and too 
resource intensive to get good stories and messages into the public sphere. It is important 
to note that DFAT’s view is that partner promotion of their own brand through the program 
visibility needs to be balanced with the imperative for a strong link between the AVID 
program and the Australian government; consistent messaging and quality program 
marketing and communication strategies and materials. Visibility is further impacted by the 
minimal engagement of Posts with the volunteers in-country (due to level of resourcing) and 
the resultant lost opportunities for diplomacy generated through the program.  

The design will include an important role for building the profile of Australian Volunteers for 
International Development through communications and marketing. It will also build on the 
existing Returned Australian Volunteers Network (RAVN), to include a more explicit and 
purposeful role for returned volunteers in promoting the Program (both in Australia and in-
country), and in supporting global literacy of Australians. The new program will require a 
clear strategy for increasing the prestige of volunteering in Australia, attracting more 
volunteer diversity, including people with disability, young Australians and indigenous 
Australians as well as promoting the Australian aid program more broadly.  

REPUTATION 

The reputation of the AVID program, particularly within DFAT, is not particularly strong 
compared to single sector DFAT programs. There is significant room for promoting the 
program across government and within DFAT to improve overall engagement, increase 
visibility of program impacts and identify opportunities for collaboration. For example, 
Australian Commonwealth, State and Local Governments are not excluded from the 
program, however a more explicit engagement strategy could lead to partnerships for 
volunteering. The Australian Volunteer program has enormous potential to be much larger 
than it is currently, with far reaching impact on aid diplomacy and global/regional literacy. 
The new design will need to take this program to scale and leverage its full potential.  

FLEXIBILITY & INNOVATION 

The current program has limited incentives for flexibility to enable a higher profile and to 
encourage innovation. A focus on reporting quantitative results (annual volunteer quotas) 
has dis-incentivised piloting new, flexible and innovative approaches to implementation. 
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Reduced budget since the start of the program has also contributed to reduced 
opportunities for innovation. The design will need to identify more effective and fit-for-
purpose contracting and financial mechanisms that incentivise innovation and build the 
profile of the program.  

STRATEGY 

Although there is an annual planning mechanism in place for setting the strategic direction 
in-country, overall program strategy is currently a major gap in the program. Minimal 
engagement of many Posts in the volunteer program,  and a lack of clarity on roles and 
responsibilities between DFAT Canberra, Posts and Implementing Partners, impacts 
strategic implementation. As a result, the program is not seen as a priority for DFAT Posts 
and is not being effectively leveraged by other bi-lateral programs. While volunteer 
assignments are broadly aligned with Aid Investment Plans (AIPs) and sector programs, Post 
efforts to establish this alignment  is sometimes  ad-hoc  according to Post resources , and it 
is difficult to tell a country level or global story about the program at the outcome level 
beyond numbers. AVID program In-Country Management Teams in the countries consulted 
generally lack engagement with DFAT officers at Posts and although they refer to AIPs when 
developing their own annual plans, they tend to develop them in isolation from DFAT and 
draw mostly on their own existing networks to identify potential host organisations for 
volunteer assignments. The new design will need to include a clear whole of program 
strategy, a more robust M&E framework that measures qualitative and quantitative 
outcomes, and include mechanisms for improved country-level strategic planning.  

CONNECTIVITY 

A large number volunteers are on their second, third, and up to a sixth placement, and 
many volunteers are sourced in-country from the existing group of volunteers. Over 50% of 
volunteers consulted had volunteered previously, and a large number of respondents were 
in-country when they applied for their current position, or were part of developing the 
position they subsequently moved in to. Returned volunteers were sometimes ‘head 
hunted’ to fill volunteer positions. The high number of “revolving door” volunteers leads to 
a number of potential risks including: fewer opportunities for new volunteers; a sense of 
elitism or “club mentality” within the program (open to a limited number of people); a lack 
of new skills entering the program and development field; and Australia-focused outcomes 
not being achieved (regional/global literacy and connection for the Australian public).  

There is a lack of connection between host organisations (in country, regionally, with 
Australia), limited connections between volunteers and posts as well as the broader aid 
program and minimal connections between current and returned volunteers. Volunteers are 
sometimes seen as a risk to DFAT in terms of their behaviours in-country and what they 
might say at an Australian government event. Volunteers generally feel separate and 
disconnected from the rest of the aid program. The lack of connections impacts 
opportunities to enhance the experience of stakeholders and program outcomes are lost.  
There is more that could be done to create networks between numerous of the key 
stakeholders involved in the AVID program. In particular, DFAT Post connections with 
volunteers and host organisations, host organisations connections with each other, and 
DFAT Post Canberra networks.  DFAT Posts, particularly larger posts, are not adequately 
resourced to effectively manage and leverage the AVID program or build close strategic 
relationships with implementing partners, beneficiaries or volunteers. As a result, the 
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program is kept at a distance from other bilateral programs and opportunities for 
collaboration and leveraging are not being fully realised.  The new design will need to 
establish processes and mechanisms that increase access to the program for a wider pool of 
potential volunteers and the Australian public and build closer connections between all 
stakeholders to improve program impacts.  

OPPORTUNITIES 

There is widespread enthusiasm from stakeholders to forge linkages and/or partnerships 
between Australian and overseas organisations. Establishing linkages and partnerships 
between Australian Partner Organisations (APOs) and Host Organisations is likely to improve 
development outcomes as host organisations become better linked to communities of 
practice in Australia. APOs can assist the AVID implementing partners with recruiting the 
right volunteer from a technical perspective, and provide volunteers with access to a range 
of resources. It is also likely to lead to more sustainable outcomes.  

Similarly, stakeholders recommended the new program support exchanges where selected 
staff from long-standing host organisations spend several weeks in an Australian 
organisation/institution to be exposed to Australian professionals undertaking similar work. 
One volunteer recently crowd-sourced funds to take a group of colleagues from her host 
organisation on a study tour to a hospital in Perth. It was very successful and the volunteer 
reported that this supported the work she had been doing with colleagues in the host 
organisation as it provided a first-hand perspective of new ways of working and practical 
learning experience. Exchanges have the potential to develop the capacity and confidence 
of host organisations; complement the capacity development work of volunteers within an 
organisation; and build more linkages between people. 
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Annex 1: What makes a successful volunteer assignment 

AN AUSTRALIAN VOLUNTEER IS SOME WHO…. 

• Has something to share (cultural) and/or contribute (skills, knowledge) to a host 
organisation 

• Has current skills and expertise (expertise includes cultural) 
• Is open to living and working with other cultures 
• Is patient and flexible 
• Is willing and able to share their skills and expertise with others  
• Is able to take the required professional break 
• Is willing to share their volunteer experience with others in country and in Australia 
• Is actively contributing to their professional field and/or to their community  

AN AUSTRALIAN VOLUNTEER POSITION IS…. 

• focused on capacity building, this means either delivers on short term outputs 
(things that could otherwise be contracted in but that the organisation cannot afford 
or access) and/or on developing specific capabilities of staff or the organisation. 

• not an existing or on-going position within an organisation. 

SUCCESSFUL VOLUNTEERS DEMONSTRATE…. 

• Professionalism, flexibility, adaptability, open attitude, patience, resilience 

• Language skills and/or willingness to learn the language 
• Cross-cultural understanding 
• Initiative and independence  
• Integrity 

Note: volunteers without these attributes left their assignments early or were unable to 
transfer skills and develop relationships with their colleagues. Language and cross-
cultural barriers were cited by almost 100% of host organisations as the single biggest 
obstacle to successful placements. The director of an organisation for severely disabled 
people said that unless the volunteer had language skills there was no point in them 
volunteering as it just created an extra burden for already over-burdened staff.  

VOLUNTEER ASSIGNMENTS HAVE A NATURAL CYCLE…. 

• The volunteer journey in host organisations includes a first phase of understanding 
the host organisation, settling in to country and organisational dynamics, and 
building relationships of trust. A second phase may include re-developing the 
assignment terms of reference to better reflect new and emerging circumstances. 
The third phase focuses on implementation. This is the case for ABV volunteers (1 
week – 1 week to 1 month– 2 to 2.5 months), other volunteers (1 to 3 months – 2 to 
6 months – rest of assignment).  

• Note: most Host Organisations reported that it takes 6 months before volunteers are 
productive, Host Organisations expect and want volunteers to take their time to 
learn about the Host Organisation and the community before they refine their 
assignment. All volunteers reported the same journey.  
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VOLUNTEERS ARE WELL LOOKED AFTER 

• Overall, volunteers’ welfare, safety and security is well managed and serviced by the 
implementing partners. 

• Implementing partners have dedicated staff looking after volunteers and have a 
hotline open 24/7. All volunteers reported that the partners took good care of their 
welfare and were very responsive.  

• Allowances are generally very good with the notable of exception of one or two 
countries that have experienced substantial inflation.   

• Australian Volunteers receive more financial support than volunteers from KOICA, 
JICA and Peace Corps. 

• Note: Most volunteers complete their assignments, and very few stop their 
assignments due to security or health reasons. Key reasons for not completing 
assignments is volunteer’s ability to cope in host country (new cultural context), 
issues related to working with host organisation or sense of disillusionment with the 
assignment (fails to meet expectations).  
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Annex 2: Design Team 

Table 1. External Design Team 
Position Name 
Design Team Leader Dr Bernadette Whitelum 
Program Logic & M&E Specialist Zazie Tolmer 
Design Researcher Jessica Gillmore 
 
Table 2: DFAT Team Members 
Position  Name 
Assistant Secretary, NGOs and Volunteer 
Branch 

Mary-Ellen Miller 

Director, Australian Volunteers Section Julie McCallum 
Assistant Director, Australian Volunteers 
Section 

Peter Raab  

a/g Assistant Director, Australian Volunteers 
Section 

Conrad Bulenda 

Program Officer, Australian Volunteers 
Section 

 Emma Jones 

 
 

Annex 3: List of stakeholders interviewed 

Canberra 

• DFAT 
o Security 
o Work Health and Safety 
o Private Sector Development 
o Global Development Policy Section (SDGs) 
o Consular 
o Gender 
o Fraud and Risk 
o AVID Monitoring and Evaluation 
o Australia Awards 
o New Colombo Plan 
o Public Diplomacy Branch 
o Smarty Grants 
o Humanitarian Response Section 
o Aid Program Planning and Reporting 
o Africa Section 

 
• Australian Business Volunteers 
• Deloitte Australia (AVID accountants) 
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Melbourne 

• AVI Headquarters 
• ARC Headquarters 

Adelaide 

• Scope Global Headquarters 

Indonesia 

DFAT POST 
• Sarah Lendon, Counsellor 
• Rob Mckelleher, First Secretary 
• Merry Ginting, Program Manager 
• Majell Hind, Acting DHOM and previous Consul general in Bali 

HOST ORGANISATIONS 
• Yayasan Pendidikan Dwituna Rawinala, Belle Mantiri, Director  
• Pengurus Pusat Persatuan Cricket Indonesia, Albert Tangkudung, General Manager 
• Smeru Research Institute, Liza Hadiz (Comms Manager) and other staff.  
• Sahabat Anak, Ales Saragi, Director; Linda Romey Hutapea (Capacity Building Officer) 

and one additional new staff member.  
• Puspadi Balu, I Nengah Latra, Director 
• Bali Sports Foundation, Rodney Holt, Founder & Director 
• Bumi Sehat, Robin Lim, Founder & Director 
• Sari Hati School, Ni Komang Sariadi, Head of School and one volunteer from 

Czechoslovakia.  
• Alam Indonesia Lestari (LINI), Gayatri Reksodihardjo-Lilley, Director 

IMPLEMENTING PARTNERS  

• AVI, Jonathon Hunter, Country Director 
• Scope Global, Ray Ash, Regional Program Director 
• Scope Global, Pingkan Umboh, Country Program Director 
• Scope Global, Fernando Ruroh (Bobby), Program Manager - Volunteers 

VOLUNTEERS 
• 12 in Jakarta 
• 14 in Bali  

Solomon Islands 

DFAT POST 
• Karen Murray, High Commission, Counsellor for Strategy, Governance & Justice 
• Danny Nugent, DFAT Staff for AVID at Post 
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• DFAT Rural Development Program 

HOST ORGANISATIONS 
• Don Bosco Technical College 
• Dr Steve Aumanu, National Referral Hospital 

PARTNER GOVERNMENT 
• Ministry of Education (MEHRD), Solomon Islands 

OTHER DONOR VOLUNTEER PROGRAMS 
• Volunteer Services Abroad, New Zealand, Anita 
• New Zealand MFAT, Chris Day 

VOLUNTEERS 

Laos 

DFAT POST 
• Eloise Saif, Second Secretary 
• Pathana Siphandone, Program Manager 
• John Williams, HoM 
• Andreas Zurbrugg, DHoM 
• Laos Australia Institute, Bill Pennington, Institute Director 
• Laos Australia Institute, Aaron Rosada, Operations Manager 

OTHER DONOR VOLUNTEER PROGRAMS 
• CUSO International, Tim Cook, Country Representative 

HOST ORGANISATIONS – GOVERNMENT/QUASI GOVERNMENT 
• Laos Disabled Women’s Development Centre (LDWDC), Madame Chanpheng Sivila, 

Director 
• Ministry of Education & Sport, Madame Chanthavone 
• Vientiane Youth Centre/Laos Women’s Union, Madame Dalavayn, Director 

IMPLEMENTING PARTNERS 

• Scope Global, David Sharman-Selvidge, In-Country Manager Laos 

VOLUNTEERS 
• 5 volunteers 

Cambodia 

DFAT POST 
• Ruth Stewart, DHOM 
• Simon Fellows, Charge D’Affaires 
• Sarah Toh, Second Secretary, Development Corporation 
• Reasksmey Hong, Program Manager 
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OTHER DONOR VOLUNTEER PROGRAMS 
• KOICA, Long Sakanan, Program officer 
• KOICA, Park Sora, Program manager 
• KOICA, Sangbaek Park, Aid Effectiveness Advisor 
• JICA, Kojima Takeharu, Senior representative 
• Peace Corps, Alissa Lowrance Bellot, Director of programming and training 

HOST ORGANISATIONS 
• Care Cambodia, Jan Noorlander, Program director 
• Friends International, Marko Ivkovic, International Human Resources Coordinator 
• Human and Health, Touch Nimith, Executive Director 
• CDPO, Ngin Saorath, Director 
• Cambodian Mine Action and Victim Assistance Authority, Mr Sam Oum, Project 

Manager 
• Ministry of Interior, General Department of Idenification, Department of Civil 

Registration, Mr Eng Chandara, Director 
• Cambodia government 
• Council for the development of Cambodia, Phana Veunida, Director Asia Pacific and 

Oceania Department 
• Council for the Development of Cambodia, Mr Saram Martin, Executive Liaison 

Officer 

IMPLEMENTING PARTNERS 
• Scope global, Song Kim Hour, In country manager 

VOLUNTEERS 
• 1 ABV 
• 8 AVIDs 
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