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DFAT Management Response to MTR on PARTISIPA – 26 March 2025 
The Mid-Term Review provides a useful assessment of PARTISIPA around November 2024. A point in time where there had been recent challenges, policy shifts and 
several issues beyond the control of PARTISIPA, but also some strong and sustained work. The MTR provided 26 recommendations which will be used to strengthen 
the program in 2025 and for a ‘design-refresh’ later in 2025 to prepare to exercise the option to extend to Phase 2 of PARTISIPA to start in July 2026. 

Key Evaluation Question 1: Strategic Balance 

How and to what extent have the infrastructure and services supported by PARTISIPA benefitted people living in rural villages? 

(a) To what extent is PARTISIPA balance right in terms of sector focus? 

(b) To what extent is PARTISIPA balance right in terms of national versus sub national focus? 

Key Evaluation Question Management Response 

REC1.1: Maintain support for PNDS to lay the groundwork for 
municipal capability as functions are increasingly decentralised 
and reassess the need and scope of Australian support in Phase 2 

AGREE. It is important to support GoTL on PNDS and municipal strengthening as functions are 
decentralised. Anticipated changes in decree laws are likely to alter the operation of PNDS towards 
a more decentralised modality. PARTISIPA’s 2025 workplan aims to address early changes and to 
build longer term support on priority areas identified by GoTL. PARTISIPA will map out and continue 
to review the implications of decentralisation on PNDS and the focus of support in 2025 and going 
forwards. 

See also Management Response to Rec 1.4. 

REC1.2 Given the significance of sustainability threats, DFAT and 
PARTISIPA should transition out of sub-national roads by the end 
of Phase 1 of PARTISIPA (this is discussed in full in Annex 3) 

AGREE. We agree with the intent of the recommendation to transition out of Component 3, on Sub-
national Roads, however, propose a slightly more staggered draw down until the end of December 
2026, rather than the end of Phase 1 in June 2026. This additional time would allow for a smoother 
draw down and sustainability measures to be put in place. 

Opportunities may still exist for targeted technical assistance to GoTL on roads via a much lighter 
model of delivery, to be considered in PARTISIPA’s design refresh. This may also include some 
sustainability measures. 

REC1.3: Extend rural water objectives from community-level 
water systems to supporting municipal planning and coordination 
for rural water moving towards climate adaption planning for 
water resource management in line with future water resources 
(see Cross-Cutting Issues)  

AGREE. This recommendation reflects the scope of PARTISIPA’s Climate Change Strategy approved 
by DFAT in December 2024. The Climate Change strategy anticipates expansion of the water 
component to areas such as water resource management.  

Climate Change consideration will be strengthened during the design refresh for phase 2 of 
PARTISIPA including how to increase the focus to a primary or secondary objective and capturing 
climate change in the program Theory of Change.  
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Key Evaluation Question Management Response 

REC1.4: Prior to Phase 2, PARTISIPA should establish long-term 
visions for each sector/component (sub-national strengthening, 
PNDS and water) to the end of 2031 (including strategies to exit 
or phase out support to sectors and to prioritise support for 
municipal strengthening (see below)) 

AGREE. DFAT will ask PARTISIPA to develop long-term visions for each sector/component (municipal 
strengthening, PNDS, and rural water) to the end of 2031 (including sustainability plans and 
potential exit or phase out strategies). This long-term vision could include updates to theory of 
change and strategy and programming clarifications.  

A long-term vision for Climate Change should include identifying how Climate Change can become a 
primary or secondary objective of PARTISIPA (via a refresh of the current Climate Change Strategy). 

A strategy to phase out Component 3 on Sub-national Roads by the end of December 2026 should 
be developed, including potential options for lighter models of support on Roads during a potential 
Phase 2 of PARTISIPA. 

REC1.5 PARTISIPA should balance its national and sub-national 
footprints based on the rate of the rate of decentralisation, 
municipal demographics, development needs, and municipal 
capability. This will require a differentiated advisory footprint in 
each municipality that reflects particular capacity building needs. 
A continued presence nationally is required to support the 
maintenance of policy and program alignment at all levels. 

AGREE. Decentralisation is anticipated to proceed at a different pace for each municipality and 
municipalities have varying capacities. The support requirements will evolve and intensify for 
municipalities that transition to the next stage and based on capacity needs. Maintaining a national 
footprint is critical for feedback loops to identify and address gaps, and to guide the focus of 
PARTISIPA’s support at municipal level. 

 

Key Evaluation Question 2: Relevance 

How relevant and appropriate are: each of the four components of PARTISIPA; and PARTISIPA’s learning and adaptive management approaches, in informing what areas the 
program should support, and its sustainability? And sub questions 2 (a) and (b) 

Key Evaluation Question Management Response 

REC2.1: As decentralisation is a primary objective for the GoTL, 
PARTISIPA (and DFAT) should clarify how the program is best able 
to support this policy. This should include reflecting on the ability 
of the government to decentralise and examining the 
appropriateness of current delivery modalities for phase 2 should 
decentralisation efforts accelerate. 

AGREE. Supporting GoTL’s effective service delivery following decentralisation is key to Australia’s 
objectives to strengthen government institutions, and the delivery of quality services, resilience of 
communities through broad-based participation, economic opportunity and improved village 
infrastructure. 

As GoTL implements its decentralisation agenda, PARTISIPA will need to be responsive and provide 
evidence-based technical support and solutions. Mapping and tracking GoTL progress on 
decentralisation, and adjusting PARTISIPA’s focus accordingly, will be critical for program 
strengthening in 2025 and going forward. 
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Key Evaluation Question Management Response 

REC2.2: Maintain sufficient engagement and adviser positions at 
national level to ensure national policies for decentralisation are 
understood and that strong feedback loops between the central 
and sub-national levels are in place 

AGREE. Engagement at national level is critical to support GoTL in delivering effectively on its 
decentralisation agenda. As laws change in support of decentralisation, it is also critical that GoTL is 
supported in preparing guidance and training for municipalities on how to operationalise the new 
laws, as well as feedback loops to help identify and resolve any gaps or lack of clarity. See also 
response on REC1.5. 

REC2.3: Contingent on GoTL and GoA openness for PARTISIPA 
support for decentralisation, there is a strong rationale for the 
program to support GoTL to develop plans for how functions will 
be decentralised given PARTISIPA’s insights working with both 
national and sub-national government structures 

AGREE. Decentralisation is a clear objective of GoTL and is likely to pick up pace in the years ahead. 
Effective sub-national service delivery is part of our end of investment outcomes, and 
decentralisation will impact on competencies delegated to municipalities and therefore require 
adjustments to PARTISIPAs support at sub-national level. PARTISIPA is also well placed to engage 
and provide technical advice to MoSA in support of planning and execution of decentralisation. 
PARTISIPA will also look more closely at the decentralisation plans from both the national and sub-
national lens as part of the design refresh and long-term sector strategy. 

DFAT will work to provide greater communication on the aspects of decentralisation Australia is 
supporting once GoTL has decide on the form and function of delivery. 

 

Key Evaluation Question 3: Effectiveness 

How effective has PARTISIPA been in its performance and progress towards achieving immediate and intermediate outcomes, and indications that the program is on the 
appropriate pathways to EOIOs, during the initial phase (2021-26)? And sub questions 3 (a) and (b) 

Key Evaluation Question Management Response 

REC3.1 DFAT and PARTISIPA (together with GoTL) should 
establish a process of joint, structured reflection focusing 
understanding the status of GoTL decentralisation, appetite for 
PARTISIPA support from GoTL and establishing a shared 
understanding of the key indicators that will be used to assess 
whether EOIOs are met by 2031. This will enable informed 
decisions to be made regarding Rec 2.2 and 2.3 

AGREE. DFAT and PARTISIPA will work closely to ensure a more structured engagement is in place 
to monitor plans and progress on decentralisation, as well as agree on engagement with GoTL to 
discuss plans and support required, and measure progress against key indicators. 
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Key Evaluation Question 4: Efficiency 

To what extent is the PARTISIPA structure, ways of working and activities delivered in an efficient and timely manner?  

And sub questions 4 (a) and (b) 

Key Evaluation Question Management Response 

REC4.1: DFAT to incentivise further collaboration among the 3Ps 
including by facilitating debriefing across the 3Ps following their 
respective GoA-GoTL coordination processes, testing Ministry of 
Finance appetite for PROSIVU to work with them to support 
municipal PFM and establishing joint objectives for each of 
PARTISIPA, PROSIVU and PHD coupled to milestone payments in 
program contracts from 2026 onwards. DFAT should consider 
commissioning analytical work across the programs to inform this 
collaboration effort. 

AGREE. Australia’s development programs already cooperate on mutually beneficial work, and 
there are greater opportunities to work together. Embassy leaders and working-level staff will 
continue to encourage programs to work together on key policy and programming matters. 

REC4.2: DFAT and PARTISIPA should work together to ensure that 
PARTISIPA’s headline communications are clear for both GoTL 
counterparts and others within the Australian Embassy as well as 
consistently linking achievements in areas like policy 
development and coordination with the expected development 
impact identified 

AGREE. As a program designed to support the work of GoTL, the approach to date has not involved 
significant public communications around PARTISIPA as a program.  

DFAT and PARTISIPA are already looking at ways to enhance communications and profile of the 
program. We will take steps to strengthen policy and coordination especially related to objectives 
of the Australia Timor-Leste Development Partnership Plan. 

REC4.3: DFAT should take steps to procure decentralisation 
advice directly for Embassy staff. This would strengthen the 
Embassy’s capability to lead policy dialogue with GoTL on 
decentralisation issues as well as provide clearer strategic 
guidance to PARTISIPA 

AGREE. DFAT will continue to seek expertise and inputs from a variety of channels. 

DFAT will also work closely with PARTISIPA to better share current knowledge on decentralisation 
and sub-national governance with key internal and external audiences through policy briefs, 
presentations and knowledge-exchanges. 

REC4.4: Integrate GEDSI responsibilities into current MoSA 
adviser TORs and ensure GEDSI expectations are clear in sub-
national staff ToRs, work plans, indicators and reporting. 
Maintain a roving GEDSI capability at the national level to 
support sub-national staff in these functions 

AGREE. Opportunities to strengthen/clarify GEDSI expectations and responsibilities will be 
addressed as part of program strengthening in 2025 and going forward. Roving GEDSI capability will 
be maintained to both support sub-national staff and improve feedback loops and sharing across 
national and sub-national staff.  

REC4.5: DFAT to review its tender assessment processes more 
clearly to identify the potential risk that sub-contracted M&E 

AGREED IN-PRINCIPLE: This recommendation will be conveyed to DFAT’s Aid Business Branch who 
hold responsibility for procurement and contracting. 
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Key Evaluation Question Management Response 

may pose to the development and delivery of effective systems 
and processes after mobilisation 

REC4.6: PARTISIPA to explore CSO partnerships as an additional 
modality in Phase 2 and consider the benefits and viability of 
direct financing mechanisms towards the end of Phase 1 

AGREE. Partnership with CSOs and research institutions can be piloted and tested in 2025 and going 
forward, where these organisations are already playing a mutually beneficial role and would 
strengthen PARTISIPA’s work with local governments to deliver services, local infrastructure and 
community engagement on gender and social inclusion, youth participation, water, environment 
and climate change adaptation. 

REC4.7: PARTISIPA should continue to develop its policies on the 
use of AI, noting that demand for support in the integration of AI 
tools in government functions will likely increase throughout the 
remainder of PARTISIPA’s implementation 

AGREE IN-PRINCIPLE. AI has already proved useful in rapidly translating and summarising new laws 
to understand changes and whether there are likely to be implications for operational approaches. 
This is informal and can guide further investigation or consultations. 

 

Key Evaluation Question 5: Cross-cutting: Gender, Disability and Climate Change 

To what extent have women, girls, people living with disabilities and those most vulnerable to or affected by climate change impacts, benefited from PARTISIPA and its approaches? 
And sub questions 5 (a) and (b) 

Key Evaluation Question Management Response 

REC5.1: PARTISIPA to ensure attention to differentiated benefits 
accrued (or not) by women, girls and people with disabilities in 
MERLA, particularly the planned village perception and access to 
infrastructure and services survey 

AGREE. PARTISIPA will start to collect differentiated data through focus group discussions and other 
stakeholder feedback tools to use in MERLA and adaptive management of the program. Tools used 
for MERLA continue to evolve, so PARTISIPA will work with community and government to 
understand, report on, and program for GEDSI and broader community needs. 

REC5.2: PARTISIPA work with MOPW to develop a strategy to 
move towards the 30% employment target in infrastructure 
projects 

AGREE. PARTISIPA will continue to work with MoPW on addressing barriers and adhering to 
contractual requirements. Action can be informed through the results of the scheduled contractor 
capacity assessment under the roads component. This does not require a ‘strategy’ as such, but 
actions will be integrated within workplans to help MoPW to meet their targets. This will also be 
considered in line with REC1.2 to transition out of the Roads component. 

REC5.3: PARTISIPA to step up work to broaden the disability 
equity focus, including facilitating wider attention to 

AGREE. Municipal planning and budgeting are supported through PARTISIPA’s municipal support 
teams. Improving our support in inclusive planning and budgeting will be looked at as part of 
program strengthening in 2025 and going forward. 
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Key Evaluation Question Management Response 

preconditions for inclusion in municipal planning and budgeting 
processes 

REC5.4: Shift the conceptualisation of diverse participation in 
infrastructure planning and decision-making and accessible 
design features from ‘GEDSI’ to a critical component of user-
appropriate and therefore quality infrastructure. Place the 
accountability for action on this with the infrastructure technical 
personnel, rather than the GEDSI team 

AGREE. These are practical approaches that may help to integrate important considerations into 
design of infrastructure, noting that infrastructure technical personnel can take more leadership. 
The issue of how to do more on gender, disability and social inclusion in infrastructure will need to 
continually look be addressed in strategy and work plans to make improvements and work with a 
broad range of stakeholders to take steps forward. 

REC5.5: The design and subsequent GEDSI strategy (2026 
onwards) to be cast with an explicit intent to centre action on 
gender equality and disability inclusion in municipal 
strengthening and municipal governance, expected to include 
increasing access to and use of data and analysis to inform 
priorities, greater specificity in gender and disability activities and 
outcomes (rather than less specific ‘GEDSI’), inclusive leadership, 
and accountability mechanisms 

AGREE. PARTISIPA has been working to strengthen GoTL’s GEDSI mainstreaming capacities and 
systems. Improving our support in inclusive planning and budgeting will be looked at during the 
design refresh. PARTISIPA now has in place a strong GEDSI strategy and work plans to both 
mainstream and target GEDSI activities to build stronger evidence-based programming, inclusive 
leadership, and accountability – so future GEDSI strategy design would also need to take into 
account what has worked well and what can be improved, as well as contextual factors. 

REC5.6: PARTISIPA to increase its ambition in climate change for 
rural water to transition to support for climate modelling and 
adaptation planning in relation to water management (Figure 4). 

AGREE. Climate modelling and adaptation planning is one of a number of activities under 
PARTISIPA’s new climate change strategy. The strategy expands PARTISIPA’s ambition in climate 
change for rural water using an evidence-based learning approach to guide development of climate 
resilient operation and maintenance and water resource management. See Management Response 
to Rec 1.4 i.e. a long-term vision for Climate Change should address how Climate Change can 
become a primary or secondary objective, and more strongly articulated in the Theory of Change 
for Phase 2 (via a refresh of the current Climate Change Strategy). 

REC5.7: DFAT to determine how its Climate Resilient 
Communities program could support PARTISIPA climate 
objectives, particularly in rural water. 

AGREE. DFAT has opportunities to leverage the Climate Resilient Communities (CRC) program to 
strengthen integration of climate change within existing programs including PARTISIPA, and to help 
leading programs like PARTISIPA to take forward climate change work and to play a role in 
communication and coordination efforts around Australia’s climate change support. Dili post has 
made a bid for Co-funding through CRC.  
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Key Evaluation Question 6: Sustainability 

What components of the program are considered to be ‘sustainable’ (i.e. adopted by government/funded by government/high ownership) and what set them apart/enabled those 
components to be more sustainable? And sub questions 6 (a) and (b) 

Key Evaluation Question Management Response 

REC6.1: PARTISIPA and the Embassy to establish a planning 
process to identify and plan for events that may affect seamless 
program implementation, such as elections, policy shifts, 
economic/social disruption etc and to clarify roles and 
responsibilities for risk management and associated partner 
government engagement 

AGREE. PARTISIPA already has risk management processes in place, and these consider external and 
internal risks. This will be enhanced through reflection on key contextual risks in the DFAT 
PARTISIPA monthly management meeting, and monthly corporate meeting. Forward thinking 
around Timor-Leste election cycle and other policy shifts will also be considered through Embassy-
wide and program level exercises. 

REC6.2: PARTISIPA to ensure that its support helps establish the 
stable foundations needed for effective administration, 
management and infrastructure and service delivery at the 
municipal level. See also RECs 2.1 and 4.3 

AGREE. Anticipated intensification in the speed and impact of decentralisation in Phase 2 will 
change the mandates and support requirements of municipalities. Changes to law relating to 
decentralisation will also require stronger support on policy coherence, operational guidance and 
training of municipal personnel. 

REC6.3: DFAT and PARTISIPA should anticipate an increasing 
demand from municipalities for a wider range of technical skills. 
As decentralisation proceeds, it will be important to agree what 
will be within and beyond PARTISIPA’s scope. DFAT support for 
municipal revenue raising (either through PARTISIPA, PROSIVU or 
links to other development partners) should be clarified. The 
MTR team would recommend that PROSIVU is best placed to 
provide this support to ensure alignment with national practices. 

AGREE. As noted above, the pace and progress on decentralisation is likely to intensify in Phase 2, 
and this will require PARTISIPA’s support to evolve and in some cases intensify. This will be 
considered as part of the design refresh. PARTISIPA already has a criteria or ‘scope of services’ for 
working with government, and DFAT and PARTISIPA will need to continue to be clear about what 
the program can provide in terms of technical assistance and support. 

DFAT will continue to encourage PARTISIPA and PROSIVU to work together on PFM especially as 
more transfers are made to sub-national levels, and authority of municipalities to raise revenue 
increases. PARTISIPA’s support is not likely to include advice on revenue raising. 
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