

PERIODIC MAINTENANCE OF PROVINCIAL ROADS 2009-2010

No	Project Name/Component	Province	Road Number	Length (km)	Location Start to End	Contract (MLAK)			Total (Kip)	% Progress	
						IDA 70%	RMF 20%	Provincial 10%		Payment	Physical
						KIP	KIP	KIP	MKIP		
1	HOUAUD01-0910-PM-PR01	Houphanh	3,204	15.0	Samphanthong to M.Per	602,936,600	172,267,600	86,133,800	861,338,000	0%	48%
2	XIEAUD01-0910-PM-PR02	Xiengkhouang	3,908	21.5	Phiavath to Khetngan	633,611,300	181,031,800	90,515,900	905,159,000	0%	80%
3	VTEAUD01-0910-PM-PR03	Vientiane Pro	4,502	36.0	B.Nasomboun to B.Nonsavanh	1,276,730,000	364,780,000	182,390,000	1,823,900,000	0%	100%
	Total			72.5		2,513,277,900	718,079,400	359,039,700	3,590,397,000	0%	76%

Source: MPWT