

Financing No: AIPRD-L002



Australia Indonesia Partnership
Kemitraan Australia Indonesia



Project Loan Agreement
(Eastern Indonesia National Road Improvement Project)
Amendment No.1

Parties

Commonwealth of Australia

Republic of Indonesia

Amendment No.1 to Loan Agreement between the Republic of Indonesia and the Commonwealth of Australia for the Eastern Indonesia National Roads Improvement Project (EINRIP), Loan No. AIPRD-L002

The Project Loan Agreement (Agreement) between the Republic of Indonesia and the Commonwealth of Australia for the Eastern Indonesia National Roads Improvement Project, Loan No. AIPRD-L002, dated September 7, 2007 is amended as follows:

1. Schedule 2, Section I, A.1.(f), page 8 of the Agreement is deleted and replaced with:

“the regional implementation agencies of national inter-urban roads in Eastern Indonesia under Balai Besar/Balai Pelaksanaan Jalan DGH.” ✓
2. Schedule 2, Section I, C.8, page 11 of the Agreement is deleted and replaced with:

“The Republic of Indonesia shall take all steps necessary to ensure that the Procurement Agent, the Technical and Financial Audit Consultant, and the Monitoring and Evaluation Consultants, as defined in the Appendix to this Agreement, are permitted to provide their services in accordance with their contractual terms of reference.” ✓
3. Schedule 2, Section III, A.3 (b) and (c) page 18 of the Agreement are deleted and replaced with:

“(b) The Republic of Indonesia shall, when preparing the Annual Progress Reports: take into account the results of the Project monitoring and evaluation for such year.” ✓
4. Schedule 2, Section IV, A.4, page 20 of the Agreement is deleted and replaced with:

Loan Category	Amount of the Project Loan Allocated (in AUD)
(1) Civil works under Part 1 of the Project	267,993,778
(2) Goods	5,006,222
(3) Incremental Operating Costs under Part 2 (v) of the Project	700,000
(4) Consultants' Services:	26,300,000
(5) Unallocated	0
TOTAL	300,000,000

5. Schedule 2, Section IV, B.2, page 20 of the Agreement is deleted and replaced with:

"The Closing Date is 31 March 2013."


6. Schedule 2, Section IV, B.3, page 20 of the Agreement is deleted and replaced with:

"Funds transferred to the designated account of the Republic of Indonesia prior to the Closing Date may continue to be utilised in accordance with this Agreement until 30 June 2013."

Except as specifically amended above, all other terms and provisions of the Agreement remain in full force and effect. The above amendments shall become effective as of the date of signature by AusAID and the Republic of Indonesia.

Signed at JAKARTA on 09/06/2011 in at least two duplicates in the English language, each of which shall be an original.


Signed for and on behalf of the
Commonwealth of Australia in the
presence of:



Signature of witness

Sigit Pratigny

Name of witness



Signature

S. ZAPPIA

Name

Chief of Operations

Title


Signed for and on behalf of the
Republic of Indonesia in the
presence of:



Signature of witness

Ulidjanto

Name of witness



Signature

Rahmat Ulalijanto

Name

Director General of Debt Management

Title